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SUBJECT: PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF 

CAPITAL ASSETS 

1. OBJECTIVES. 

a. To provide the Department of Energy (DOE), including the National Nuclear 
Security Administration, with project management direction for the acquisition of 
capital assets with the goal of delivering projects on schedule, within budget, and 
fully capable of meeting mission performance, safeguards and security, and 
environmental, safety, and health standards. 

b. To implement Office of Management and Budget Circulars A-11 Part 7, A-123, 
A-127, and A-130. 

c. To implement DOE P 413.1, Program and Project Management Policy for the 
Planning, Programming, Budgeting, and Acquisition of Capital Assets, 
dated 6-10-00.  

2. CANCELLATIONS.  

DOE O 413.3, Program and Project Management for the Acquisition of Capital Assets, 
dated 10-13-00. Cancellation of an Order does not by itself modify or otherwise affect 
any contractual obligation to comply with the Order. Contractor Requirements 
Documents containing directive requirements that have been applied to a contract remain 
in effect until the contract is modified to eliminate or replace requirements from canceled 
directives.  

Further, DOE O 413.3 cancels Chapters 1 through 3 of DOE M 413.3-1, Project 
Management for the Acquisition of Capital Assets, dated 3-28-03, and takes precedence 
over the Manual where conflicts exist. 

3. APPLICABILITY. 

a. DOE Elements.  

The requirements identified in this Order are mandatory for all DOE Elements 
(unless identified in the exclusions paragraph), including the National Nuclear 
Security Administration, for all capital asset acquisition projects having a Total 
Project Cost or Environmental Management Total Project Cost for Clean-Up 
Projects greater than or equal to $20 Million (M).  

DOE O 413.3A 
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The principles as set forth in this Order and Project Assessment and Reporting 
System reporting requirements apply to all projects with a Total Project Cost or 
Environmental Management Total Project Cost greater than or equal to $5M. 

While all requirements are to be addressed, the approach to meeting the 
requirements should be tailored consistent with the risk, complexity, visibility, 
cost, safety, security, and schedule of the project. All programs and projects shall 
comply with applicable laws, regulations, Executive orders, and DOE directives. 

The Under Secretary, National Nuclear Security Administration will assure that 
National Nuclear Security Administration employees and contractors comply with 
their respective responsibilities under this directive. Any reference in this Order to 
the Program Secretarial Officer is also applicable to the Deputy 
Administrator/Associate Administrators, National Nuclear Security 
Administration. Nothing in this Order will be construed to interfere with the 
NNSA Administrator’s authority under Section 3212 (d) of Public Law (P.L.) 
106-65 to establish Administration-specific policies, unless disapproved by the 
Secretary. 

b. DOE Contractors.  

The Contractor Requirements Document, Attachment 2, identifies specific 
requirements of this Order that will apply to management and operating and other 
prime contracts that include the Contractor Requirements Document. The 
Contractor Requirements Document must be included in contracts making the 
contractor responsible for project execution at DOE-owned or -leased facilities.  

c. Exclusions.  

(1) Naval Reactors, National Nuclear Security Administration. In accordance 
with the responsibilities and authorities assigned by Executive Order 
(E.O.) 12344 and to ensure consistency throughout the joint Navy and 
DOE organization of the Naval Nuclear Propulsion Program, the Director 
of the Naval Nuclear Propulsion Program will implement and oversee all 
requirements and practices pertaining to this DOE Order for activities 
under the Director’s cognizance. 

(2) Bonneville Power Administration is excluded in accordance with 
Secretarial Delegation Order 00-033.00A, dated 09/27/2002.  

(3) Financial Assistance awards (grants and cooperative agreements), which 
are covered under 10 CFR 600, are excluded. 

4. IMPLEMENTATION. For the design and construction of Hazard Category 1, 2, and 3 
nuclear facilities, or for projects including major modifications thereto (as defined in 10 
CFR Part 830), the requirements in DOE-STD-1189, as amended, must be fully 
implemented. 
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5. REQUIREMENTS. Topics addressed in the following paragraphs are accessible through 
links in the following topic list. 

a. Project Management Principles ...............................................................................4 

b. DOE Acquisition Management System. ..................................................................4 
c. Project Phases. .........................................................................................................5 

(1) Initiation Phase. ............................................................................................5 
(2) Definition Phase. ..........................................................................................5 
(3) Execution Phase. ..........................................................................................6 
(4) Transition/C loseout Phase. ..........................................................................7 

d. Critical Decisions. ....................................................................................................7 
(1) CD-0, Approve Mission Need. ....................................................................7 
(2) CD-1, Approve Alternative Selection and Cost Range. ..............................8 
(3) CD-2, Approve Performance Baseline. .......................................................8 
(4) CD-3, Approve Start of Construction. .........................................................9 
(5) CD-4, Approve Start of Operations or Project Completion. ........................9 

e. Critical Decision Approval Authority and Thresholds. ...........................................9 
f. Tailoring. ................................................................................................................17 
g. Application of Critical Decisions to Unique Projects. ...........................................18 

(1) Environm ental Management Cleanup Projects. .........................................18 
(2) Inform ation Technology Projects. .............................................................18 
(3) Design-Build Projects. ...............................................................................19 
(4) Projects Requiring Long-lead Procurement. ..............................................20 
(5) Projects Authorized by the Annual National Defense 

Authorization Acts .....................................................................................20 
h. Reviews. .................................................................................................................21 

(1) CD-0. ..........................................................................................................21 
(2) CD-1. ..........................................................................................................22 
(3) CD-2. ..........................................................................................................22 
(4) CD-3. ..........................................................................................................23 
(5) CD-4. ..........................................................................................................23 

i. Baseline Management. ...........................................................................................23 
j. Project Reporting and Progress Reviews. ..............................................................25 
k. Topical Areas. ........................................................................................................26 

(1) Acquisition Strategy. ..................................................................................26 
(2) Conceptual Design/Conceptual Design Report. ........................................26 
(3) Earned Value Management System. ..........................................................27 
(4) Environment, Safety and Health Documentation Development. ...............27 
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4 DOE O 413.3A 
 7-28-06 
 

 

(6) Integrated Safety Management System. ....................................................29 
(7) Key Performance Parameters. ....................................................................31 
(8) Perform ance Baseline. ...............................................................................31 
(9) Project Execution Plan. ..............................................................................31 
(10) Quality Assurance. .....................................................................................32 
(11) Risk Management. .....................................................................................32 
(12) Safeguards and Security. ............................................................................32 

a. Project Management Principles.  

Fundamental project management principles provide a framework for successful 
project execution. The requirements set forth in this Order are established to 
ensure adherence to the following principles:  

(1) Line management accountability 

(2) Sound disciplined up-front planning 

(3) Development and implementation of sound acquisition strategies 

(4) Well-defined and managed performance baselines 

(5) Effective project management systems (e.g., quality assurance, risk 
management, change control, performance management) 

(6) Implementation of an Integrated Safety Management System 

(7) Effective communication among all project stakeholders 

b. DOE Acquisition Management System.  

The DOE Acquisition Management System establishes principles and processes 
to translate user needs and technological opportunities into reliable and 
sustainable facilities, systems, and assets that provide a required mission 
capability. The system is organized by project phases and Critical Decisions 
(CDs), which represent a logical maturing of broadly stated mission needs into 
well-defined requirements resulting in operationally effective, suitable, and 
affordable facilities, systems, and other products. Tailoring is an essential element 
of the acquisition process and shall be applied to all projects, although the greatest 
amount of tailoring will typically be applied to smaller, low-risk, and 
non-complex projects. Figure 1 illustrates a typical implementation of the DOE 
Acquisition Management System for Line Item Projects.  
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Figure 1. Typical DOE Acquisition Management System for Line Item Projects. 

c. Project Phases.  

(1) Initiation Phase.  

During this phase, preconceptual planning activities focus on the 
Program’s strategic goals and objectives. User needs are analyzed for 
consistency with the Department’s strategic plan, Congressional direction, 
administration initiatives, and political and legal issues. One outcome of 
the analysis could be a determination that a user need exists that cannot be 
met through other than material means. This outcome leads to the 
development and approval of a Mission Need Statement. The information 
developed during this phase also provides the basis for the Project 
Engineering and Design budget request when preliminary design activities 
are planned.  

(2) Definition Phase.  

Upon approval of mission need, the project enters the Definition Phase 
where alternative concepts, based on user requirements, risks, costs, and 
other constraints, are analyzed to arrive at a recommended alternative. 
This is accomplished using Systems Engineering and other techniques and 
tools such as alternatives analysis and Value Management/Value 
Engineering. This ensures the recommended alternative provides the 
essential functions and capability at optimum life cycle cost, consistent 
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with required performance, scope, schedule, cost, security, and 
Environment, Safety and Health considerations. During this phase, the 
required Value Management assessment is completed, and more detailed 
planning is accomplished which further defines required capabilities. The 
products produced by this planning provide the detail necessary to develop 
a range of estimates for the project cost and schedule. 

(3) Execution Phase.  

Following the Definition Phase, preliminary design activities mark the 
beginning of the Execution Phase. Systems Engineering continues to 
balance requirements, cost, schedule, and other factors to optimize the 
design, cost, and capabilities that satisfy the mission need. Engineering 
and design continue until the project has a sufficiently mature design 
that can be implemented successfully within a firm Performance 
Baseline.  

During this phase, the initial design concepts and the preliminary design 
are developed into detailed and final designs and plans. These plans are 
used to procure or manufacture components, fabricate subsystems, or 
construct, remediate, decommission or demolish facilities. Major activities 
in this phase include: 

(a) Establishing Performance Measurement Baselines and 
implementing change control procedures; 

(b) Satisfying environmental and safety requirements; 

(c) Obtaining approved National Environmental Policy Act 
documentation, if required, prior to the start of detail or final 
design; 

(d) Continuing to refine and optimize cost estimates, schedules, and 
designs; and 

(e) Approving the final design for procurement and implementation.  

(f) Identifying and addressing security concerns. 

Execution comprises the longest and most costly phase of a project. Value 
Management and Value Engineering are implemented throughout the 
project Execution Phase to ensure the most effective solutions are 
implemented.  

If the delivery method is Design-Build versus Design-Bid-Build and a 
single contract is awarded for both design and construction, it may be 
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necessary to tailor the project’s execution process to allow the project 
team to propose cost-effective innovative approaches that reduce project 
duration and cost. 

(4) Transition/Closeout Phase.  

When the project nears completion and has progressed into formal 
transition and commissioning, which generally includes final testing, 
inspection, and documentation, the project is prepared for operation, 
long-term care, or closeout. The nature of the transition and its timing 
depends on the type of project and the requirements that were identified 
subsequent to the mission need.  

d. Critical Decisions.  

The five Critical Decisions are major milestones approved by the Secretarial 
Acquisition Executive or Acquisition Executive that establish the mission need, 
recommended alternative, Acquisition Strategy, the Performance Baseline, and 
other essential elements required to ensure that the project meets applicable 
mission, design, security, and safety requirements. Each Critical Decision marks 
an increase in commitment of resources by the Department and requires 
successful completion of the preceding phase or Critical Decision. Collectively, 
the Critical Decisions affirm the following: 

 There is a need that cannot be met through other than material means; 

 The selected alternative and approach is the optimum solution; 

 Definitive scope, schedule and cost baselines have been developed; 

 The project is ready for implementation; and 

 The project is ready for turnover or transition to operations. 

The amount of time between decisions will vary. Projects may quickly proceed 
through the early Critical Decisions due to a lack of complexity, the presence of 
constraints that reduce available alternatives, or the absence of significant 
technology and developmental requirements. In these cases, more than one 
Critical Decision may be approved simultaneously. Conversely, there may be a 
need to split a Critical Decision.  

(1) CD-0, Approve Mission Need.  

The Initiation Phase begins with the identification of a mission-related 
need. A Program identifies a credible performance gap between its current 
capabilities and capacities and those required to achieve the goals 
articulated in its strategic plan and/or in the DOE Target Enterprise 
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Architecture for IT capital asset projects.. A Mission Need Statement is 
the translation of this gap into functional requirements that cannot be met 
through other than material means. It should describe the general 
parameters of the project, how it fits within the mission of the Program, 
and why it is critical to the overall accomplishment of the Department 
mission, including the benefits to be realized. The mission need is 
independent of a particular solution, and should not be defined by 
equipment, facility, technological solution, or physical end-item. This 
approach allows the Program the flexibility to explore a variety of 
solutions and not limit potential solutions. Approval of CD-0 formally 
establishes a project and begins the process of conceptual planning and 
design used to develop alternative concepts and functional requirements. 
Additionally, CD-0 approval allows the Program to request Project 
Engineering and Design funds for use in preliminary design, final design, 
and baseline development. 

(2) CD-1, Approve Alternative Selection and Cost Range.  

CD-1 approval marks the completion of the project Definition Phase, 
during which time the conceptual design is developed. This is an iterative 
process to define, analyze, and refine project concepts and alternatives. 
This process uses a systems methodology that integrates requirements 
analysis, risk identification and analysis, acquisition strategies, and 
concept exploration to evolve a cost-effective, preferred solution to meet a 
mission need. Approval of CD-1 provides the authorization to begin the 
project Execution Phase and allows Project Engineering and Design funds 
to be used. For design-build projects, Project Engineering and Design 
funds may be used to develop a Statement of Work/Request for Proposal. 
Additionally, long-lead procurements may be approved during this phase, 
provided National Environmental Policy Act documentation is prepared, 
where applicable. 

(3) CD-2, Approve Performance Baseline.  

Completion of preliminary design is the first major milestone in the 
project Execution Phase. Preliminary design is complete when it provides 
sufficient information for development of the Performance Baseline in 
support of CD-2. The Performance Baseline is developed based on a 
mature design, a well-defined and documented scope, a resource-loaded 
detailed schedule, a definitive cost estimate, and defined Key Performance 
Parameters. Approval of CD-2 authorizes submission of a budget request 
for the total project cost. For projects with design periods less than 18 
months, a budget request may be submitted prior to CD-2 approval as part 
of tailoring. 
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(4) CD-3, Approve Start of Construction.  

With design and engineering essentially complete, a final design review 
performed, all environmental and safety criteria met, and all security 
concerns addressed, the project is ready to begin construction, 
implementation, procurement, or fabrication. CD-3 provides authorization 
to complete all procurement and construction and/or implementation 
activities and initiate all acceptance and turnover activities. Approval of 
CD-3 authorizes the project to commit all the resources necessary, within 
the funds provided, to execute the project. 

(5) CD-4, Approve Start of Operations or Project Completion.  

CD-4 marks the achievement of the completion criteria defined in the 
Project Execution Plan and approval of transition to operations. This 
decision is predicated on the readiness to operate and/or maintain the 
system, facility, or capability. Transition and turnover does not 
necessarily terminate all project activity. Rather, it marks a point at 
which the operations organizations assume responsibility for operation 
and maintenance. All projects must have a project transition/closeout 
plan that clearly defines the basis for attaining initial or full operating 
capability or meeting performance criteria as required for project 
closeout, as applicable. The key attributes in turnover are the 
Government’s readiness to operate, the ability to assume operational 
responsibility, and the acceptance of the asset. 

e. Critical Decision Approval Authority and Thresholds.  

The Deputy Secretary serves as the Secretarial Acquisition Executive for the 
Department and promulgates Department-wide policy and direction. The Critical 
Decision authorities, thresholds and delegations are identified in Table 1. 

 Major System Projects.  

Projects with a Total Project Cost greater than or equal to $750M or 
Environmental Management Clean-Up Projects with an Environmental 
Management Total Project Cost of $1B are Major System Projects. All 
Major System Project Critical Decisions must be proposed by the 
appropriate Program Secretarial Officer and approved by the Deputy 
Secretary as DOE’s designated Secretarial Acquisition Executive before 
proceeding to the next project phase or Critical Decision. 

 Non-Major System Projects.  

Projects with a Total Project Cost less than $750M or Environmental 
Management Clean-Up Projects with an Environmental Management 
Total Project Cost less than $1B are Non-Major System Projects. The 
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designated Acquisition Executive must approve all Non-Major System 
Project Critical Decisions, except for CD-0, which cannot be delegated 
below the Program Secretarial Officer. 

The Chief Information Officer will function as the Acquisition Executive for all 
Information Technology capital assets deemed by the Deputy Secretary to be 
Department-wide with total project Development, Modernization, and 
Enhancement funding of $20 M and greater, and Development, Modernization, 
and Enhancement funding of $5 M or more in Current year or Budget year. 
Departmental Information Technology capital assets will be defined by the 
Deputy Secretary and are characterized by: 1) their widespread and continuous 
use among multiple Departmental organizational units; 2) their vital importance to 
accomplishing the Department’s business functions; and 3) their special 
importance to agency senior management. 

Table 1. Critical Decision Authority Thresholds 
Critical 
Decision 

Authority 
Total Project Cost Thresholds* 

Life Cycle Clean-Up Project Cost 
Thresholds* 

Secretarial 
Acquisition 
Executive 

 $750M 

(or any project on an exception basis when 
designated by the Secretarial Acquisition 

Executive) 

No delegation authority 

 $1B 

(or any Clean-Up Project on an exception 
basis when designated by the Secretarial 

Acquisition Executive) 

Delegation authority to Program 
Secretarial Office on an exception basis 

Under 
Secretaries 

 $100M and  $750M 

(or any project on an exception basis when 
designated by the Under Secretaries) 

Delegation authority to Program 
Secretarial Officer for projects < $400M 

Not Applicable 

Program 
Secretarial 

Officer 

 $20M** and  $100M 

Delegation authority to a Program 
Manager or field organization manager. 

CD-0 may not be delegated below the 
Program Secretarial Officer. 

<$1B 

Delegation authority to Headquarters or 
field Senior Executive Service manager. 

CD-0 may not be delegated below the 
Program Secretarial Officer. 

Chief 
Information 

Officer 

> $5M and < $750M 

Departmental Information Technology 
Projects 

No delegation authority 

Not Applicable 

*   The Deputy Secretary and the Under Secretaries must be formally notified of all CD-0 and CD-4 
approvals for Non-Major System Projects. 

** For projects with a Total Project Cost or Environmental Management Total Project Cost less than $20M, 
the Program Secretarial Officer determines Acquisition Executive authority. 
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Table 2 provides a list of mandatory prerequisites to obtain Secretarial 
Acquisition Executive/Acquisition Executive approval for each Critical Decision. 
Additionally, Table 2 provides approval authorities. Where no approval 
authorities are noted, authorities are established through other directives or the 
Programs (e.g., Functions and Requirements Assignment Matrix). Any reference 
in this Table to the Program Secretarial Officer is also applicable to the Deputy 
Administrator/Associate Administrators, National Nuclear Security 
Administration. Appropriate to project risk, size, and complexity, requirements 
are expected to be tailored to the project and be approved by the Secretarial 
Acquisition Executive/Acquisition Executive. Projects must utilize the five 
Critical Decisions; however, in unique circumstances, Critical Decisions may be 
combined or split by appropriate tailoring. The tailoring approach must have a 
rational, clear, and documented basis. DOE-STD-1189, as amended,- provides 
implementation guidance for Hazard Category 1, 2, and 3 nuclear facilities safety 
requirements. 

Table 2. Critical Decision Requirements 

CD Requirements  

Order 413.3A Requirements* Approval Authority 

CD-0 Requirements   

Perform Pre-conceptual Planning activities that focus on the Program’s 
strategic goals and objectives, safety planning, and design. Also, for Hazard 
Category 1, 2, and 3 nuclear facilities, and to the specificity possible, 
document DOE expectations for safety in design. (See DOE-STD-1189, as 
amended.) 

 

Prepare a Mission Need Statement that documents a mission requirement 
that cannot be met through other than material means. Additionally, the 
Mission Need Statement will document the potential hazards and their safety, 
security, and risk implications. 

Program Secretarial Officer (with 
recommendation from Program Analysis 
and Evaluation for projects with a Total 
Project Cost or Environmental Management 
Total Project Cost > $100M) 

Prepare a Tailoring Strategy, if required, that describes the project’s 
approach for appropriately adapting Critical Decision requirements based on 
the project’s risk and complexity. The Tailoring Strategy may be included in 
the Project Execution Plan at later Critical Decisions. 

Secretarial Acquisition Executive or 
Acquisition Executive 

Perform a Mission Validation Independent Project Review on all Major 
System Projects.  

Program Secretarial Officer 

Prepare a Program Requirements Document (for National Nuclear Security 
Administration only) that defines the ultimate goals which the project must 
satisfy. 

 

Evaluate projects for Information Technology elements within the 
Departmental Enterprise Architecture framework. 

Chief Information Officer for Departmental 
Information Technology capital assets with 
Development Modernization Enhancements 
funding > or equal to $5M in Current Year 
or Budget Year, or Development 
Modernization Enhancements funding > or 
equal to $20M. 
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Table 2. Critical Decision Requirements (continued) 
CD Requirements 

CD-1 Requirements   

Prepare a Safety Design Strategy for projects subject to DOE-STD 1189, as 
amended. 

Safety Basis Approval Authority 

Prepare a Conceptual Design Report which is an integrated systems 
engineering effort that results in a clear and concise definition of the 
project.  

 

Prepare an Acquisition Strategy that describes the high-level business and 
technical management approach designed to achieve project objectives 
within specified resource constraints.  

Program Secretarial Officer (with 
recommendation from the Office of 
Engineering and Construction 
Management for Major System Projects).  

Comply with the One-for-One Replacement legislation (excess space/offset 
requirement) as mandated in House Report 109-86. 

 

Prepare a preliminary Project Execution Plan, including a Risk 
Management Plan and Risk Assessment, that establishes the initial policy 
and procedures to be followed to manage and control project execution. 

Secretarial Acquisition Executive or 
Acquisition Executive  

Approve appointment of the Federal Project Director.  Secretarial Acquisition Executive or 
Acquisition Executive (with Program 
Manager recommendation) 

Establish and charter an Integrated Project Team. An Integrated Project 
Team, led by the Federal Project Director, is a multi-disciplinary team, 
which includes safety expertise. The Charter includes membership, roles 
and responsibilities, decision making authority and operating guidance. The 
Charter may be included in the Project Execution Plan. 

Secretarial Acquisition Executive or 
Acquisition Executive  

Conduct a Design Review of the conceptual design. Design Reviews are 
performed to determine if a product (drawings, analyses, or specifications) 
is correct and will perform its intended functions and meet requirements.  
 
As part of the Design Review, for high-risk, high-hazard, and Hazard 
Category 1, 2, and 3 nuclear facilities, conduct a Technical Independent 
Project Review, the focus of which is to determine that the safety 
documentation is sufficiently conservative and bounding to be relied upon 
for the next phase of the project. 
 
For Information Technology projects, the design review is a review of the 
preliminary System Description Document. 

 

Prepare a Project Data Sheet for Line Item Projects to request Project 
Engineering and Design funds for preliminary and final design. 

 

Approve Long-Lead Procurements, if necessary.  Secretarial Acquisition Executive or 
Acquisition Executive 

Implement Integrated Safety Management into management and work 
process planning at all levels per DOE P 226.1. 

 

Prepare environmental documents including National Environmental Policy 
Act strategy and analyses, and permit applications. 
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Table 2. Critical Decision Requirements (continued) 
CD Requirements 

Document High Performance Sustainable Building considerations, also 
referred to as “sustainable environmental stewardship” per DOE O 450.1, 
chg 2, is documented in the Conceptual Design Report and Acquisition 
Strategy, as appropriate. 

 

Prepare a Preliminary Security Vulnerability Assessment Report as 
defined in DOE M 470.4-1. 

 

Prepare an Initial Cyber Security Plan for Information Technology projects 
in accordance with DOE O 205.1. 

 

Prepare a Conceptual Safety Design Report*** for Hazard Category 1, 2, 
and 3 nuclear facilities.  

Safety Basis Approval Authority via the 
Conceptual Safety Validation Report 

Prepare a Preliminary Hazard Analysis Report for facilities that are below 
Hazard Category 3 threshold as defined in 10 CFR 830, Subpart B and 
obtain DOE approval (field level).  

 

Prepare a Conceptual Safety Validation Report on the DOE review of the 
Conceptual Safety Design Report for Hazard Category 1, 2, and 3 nuclear 
facilities. 

Safety Basis Approval Authority 

Determine that the Quality Assurance Program is acceptable and continues 
to apply. The Quality Assurance Program must fully address all applicable 
Quality Assurance Criteria as defined in 10 CFR 830 Subpart A and DOE 
O 414.1C. 

 

CD-2 Requirements  

Update the Safety Design Strategy for projects subject to DOE-STD 1189, 
as amended. 

Safety Basis Approval Authority 

Establish a Performance Baseline to include Key Performance Parameters, 
total project cost, schedule and scope. The key project milestones and 
completion date shall be stated no less specific than month and year. The 
scope will be stated in quantity, size and other parameters that give shape 
and form to the project. The Performance Baseline may be included in the 
Project Execution Plan. 

Secretarial Acquisition Executive 
approves Performance Baselines for 
Major System Projects, Acquisition 
Executive for Non-Major System 
Projects. For performance baseline 
deviation approvals, see Section 5.i. 
Baseline Management 

Update the Project Execution Plan to incorporate changes resulting from 
the design effort in all areas including design considerations, performance 
baseline, risk analysis, project management, configuration management, 
and roles and responsibilities.  

Secretarial Acquisition Executive or 
Acquisition Executive 
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Table 2. Critical Decision Requirements (continued) 

CD Requirements 

Employ an Earned Value Management System that is compliant with 
ANSI/EIA-748-A-1998 for projects with a Total Project Cost or 
Environmental Management Total Project Cost greater than or equal to 
$20M. Projects having a Total Project Cost or Environmental Management 
Total Project Cost between $20M and $50M must have an Earned Value 
Management System that is self-certified by the contractor as 
ANSI/EIA-748-A-1998 compliant. Projects having a Total Project Cost or 
Environmental Management Total Project Cost greater than or equal to 
$50M require an ANSI/EIA-748-A-1998 compliant system certified by the 
Office of Engineering and Construction Management. For projects not 
required to utilize an Earned Value Management System (e.g., firm 
fixed-price contract projects), an alternative performance management 
system must be described in the Project Execution Plan. 

Secretarial Acquisition 
Executive/Acquisition Executive for 
Alternative Performance Management 
System  

Perform a Performance Baseline Validation External Independent Review or 
a Performance Baseline Validation Independent Project Review. External 
Independent Reviews are conducted by the Office of Engineering and 
Construction Management to validate the Performance Baseline for projects 
with a Total Project Cost or Environmental Management Total Project Cost 
greater than or equal to $100M. Independent Project Reviews are conducted 
by the Project Management Support Office to validate the Performance 
Baseline for projects with a Total Project Cost or Environmental 
Management Total Project Cost less than $100 M. 

The Office of Engineering and 
Construction Management for projects 
with a Total Project Cost or 
Environmental Management Total 
Project Cost  $100M, The Project 
Management Support Office for 
projects with a Total Project Cost or 
Environmental Management Total 
Project Cost < $100M must issue a 
Performance Baseline Validation 
Letter to the Program Secretarial 
Officer that describes the cost, 
schedule, and scope being validated. 

Develop an Independent Cost Estimate or perform an Independent Cost 
Review for Major System Projects as part of the Performance Baseline 
Validation External Independent Review performed by the Office of 
Engineering and Construction Management. An Independent Cost Estimate 
should be performed where complexity, risk, cost, or other factors create a 
significant cost exposure for the Department.  

 

Determine that the Quality Assurance Program is acceptable and continues 
to apply. The Quality Assurance Program must fully address all applicable 
Quality Assurance Criteria as defined in 10 CFR 830 Subpart A and DOE O 
414.1C.  

 

Prepare a Preliminary Design. This stage of the design is complete when it 
provides sufficient information to support development of the Performance 
Baseline.  

 

Update the Project Data Sheet, if applicable.  
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Table 2. Critical Decision Requirements (continued) 

CD Requirements 

Conduct a Design Review of the preliminary design. Design Reviews are 
performed to determine if a product (drawings, analyses, or specifications) 
is correct and will perform its intended functions and meet requirements.  
 
For nuclear facilities, design reviews should include a focus on safety and 
security systems.  
 
For Information Technology projects, the design review is a review of the 
updated System Description Document.  

 

Prepare a Preliminary Safety Design Report*** based on the Conceptual 
Safety Design Report for Hazard Category 1, 2, and 3 nuclear facilities.  

Safety Basis Approval Authority via 
the Preliminary Safety Validation 
Report 

Prepare a Hazard Analysis Report by updating the Preliminary Hazard 
Analysis Report based on new hazards and design information and obtain 
DOE approval (field level).  

 

Update the Preliminary Security Vulnerability Assessment Report.  

Update the Initial Cyber Security Plan for Information Technology projects.  

Prepare a Preliminary Safety Validation Report based on DOE review of 
the Preliminary Safety Design Report for Hazard Category 1, 2, and 3 
nuclear facilities. 

Safety Basis Approval Authority 

Incorporate Preliminary Sustainable Environmental Stewardship-High 
Performance Sustainable Building provisions into the preliminary design 
and design review. 

 

Complete (or obtain approval of) final National Environmental Policy Act 
documentation, which must be completed prior to the start of final design. 

 

CD-3 Requirements  

Update the Safety Design Strategy for projects subject to DOE-STD 1189, 
as amended. 

Safety Basis Approval Authority 

Complete and review Final Design or determine that the design is 
sufficiently mature to start procurement or construction.  
 
For Information Technology projects, the Final Design review is a review 
of the final System Description Document.  

 

Update all CD-2 project documentation and required approvals to reflect 
any changes resulting from final Design, including the Project Execution 
Plan, Performance Baseline, Project Data Sheet, etc. 

Various: See prior approvals 

Perform an External Independent Review for Construction or Execution 
Readiness. An External Independent Review is performed by the Office of 
Engineering and Construction Management on all Major System Projects to 
verify execution readiness. A similar Independent Project Review must be 
performed by the appropriate Program Secretarial Office for Non-Major 
System Projects unless justification is provided and a waiver is granted by 
the Acquisition Executive. 
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Table 2. Critical Decision Requirements (continued) 

CD Requirements 

Prepare the Preliminary Documented Safety Analysis*** based on the 
Preliminary Safety Design Report for Hazard Category 1, 2, and 3 nuclear 
facilities.  

Safety Basis Approval Authority via 
the Safety Evaluation Report 

Update the Hazard Analysis Report and obtain DOE approval (field level).  

Update the Preliminary Security Vulnerability Assessment Report.  

Update the Cyber Security Plan for Information Technology projects.  

Prepare a Safety Evaluation Report based on review of the Preliminary 
Documented Safety Analysis for Hazard Category 1, 2, and 3 nuclear 
facilities. 

Safety Basis Approval Authority 

Prepare a Construction Project Safety and Health Plan** and obtain DOE 
approval (field level). 

 

Incorporate Final Sustainable Environmental Stewardship-High 
Performance Sustainable Building provisions into the Final Design and the 
External Independent Review. 

 

Update the Quality Assurance Program for construction, field design 
changes, and procurement activities. 

 

CD-4 Requirements  

Verify Key Performance Parameters or Project Completion Criteria have 
been met and mission requirements achieved. 

 

Complete a Readiness Assessment or an Operational Readiness Review and 
resolve all pre-start findings including ensuring Operations and 
Maintenance Staff are properly trained and qualified to operate and maintain 
the equipment, systems, and facilities being turned over. 

 

Issue a Checkout, Testing, and Commissioning Plan** that identifies 
subtasks, systems, and equipment. The Commissioning Plan ensures that the 
equipment, systems, and facilities including High Performance Sustainable 
Building systems, perform as designed and are optimized for greatest energy 
efficiency, resource conservation, and occupant satisfaction. The 
Commissioning Plan includes checkout and testing criteria required for 
initial operations.  

 

Issue a Project Transition to Operations Plan** that clearly defines the basis 
for attaining initial operating capability, full operating capability, or project 
closeout, as applicable. The plan includes documentation, training, 
interfaces, and draft schedules. 

 

Issue an updated Quality Assurance Plan to address testing, identified 
deficiencies, and startup, transition, and operation activities. 

 

Revise the environmental management system to ensure that it incorporates 
new environmental aspects related to turnover and operations 
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Table 2. Critical Decision Requirements (continued) 

CD Requirements 

Prepare the Documented Safety Analysis with Technical Safety 
Requirements for Hazard Category 1, 2, and 3 nuclear facilities. 

Safety Basis Approval Authority via 
the Safety Evaluation Report 

Update the Construction Project Safety and Health Plan**  

Finalize the Hazard Analysis Report and obtain DOE approval (field 
level). 

 

Finalize the Security Vulnerability Assessment Report.  

Finalize the Cyber Security Plan for Information Technology projects and 
complete the Certification and Accreditation, as required. 

 

Prepare a Safety Evaluation Report based on a review of the Documented 
Safety Analysis and Technical Safety Requirements for Category 1, 2, and 
3 nuclear facilities. 

Safety Basis Approval Authority 

Post CD-4 Requirements   

Perform final administrative and financial closeout and prepare a Final 
Project Closeout Report once all project costs are incurred and invoiced 
and all contracts are closed. The report includes final cost details as 
required (including claims and claims settlement strategy where 
appropriate). 

 

Prepare a Lessons Learned Report and submit to OECM for broader 
sharing among the DOE project management community. 

 

Complete project required Operational Documentation.  

Conduct Post Implementation Review for Information Technology projects 
and document that the project has attained the desired results and met the 
Key Performance Parameters in accordance with the Capital Programming 
Guide, Supplement to Part 7 of the Office of Management and Budget’s 
Circular A-11. 

 

* Documents and reports are not intended to be stand-alone and may be combined. 
** Not applicable to Clean-Up Projects. See DOE M 413.3-1 for additional Environmental Management Clean-Up 

Project guidance. 
*** For major modifications, as defined in 10 CFR 830.3, the Conceptual Safety Design Report and the Preliminary 

Safety Design Report may either be separate documents or be subsumed within the Preliminary Documented 
Safety Analysis. This would be addressed in the project’s Safety Design Strategy, for DOE approval. 

f. Tailoring.  

Tailoring is an essential element of the acquisition process and must be 
appropriate considering the risk, complexity, visibility, cost, safety, security, and 
schedule of the project. The requirements of this Order are to be applied on a 
tailored basis as appropriate to the project. Tailoring is subject to the Acquisition 
Executive’s approval and is identified prior to the impacted Critical Decision and 
approved as early as possible starting at CD-0, if appropriate. In the Tailoring 
Strategy or the Project Execution Plan, the Federal Project Director will identify 
those areas a project plans to tailor and an explanation/discussion of each
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tailored area. The Project Execution Plan/Tailoring Strategy is updated prior to 
each Critical Decision request. Tailoring does not imply the omission of 
essential elements in the acquisition process that are necessary for all projects, 
or other processes that are appropriate to a specific project’s requirements or 
conditions. Moreover, concerning matters relating to integrating safety into the 
early design of a facility, it is not anticipated that tailoring or modification of 
the acquisition process would be desirable. Details concerning the application 
of tailoring are provided in DOE M 413.3-1. 

g. Application of Critical Decisions to Unique Projects.  

Although most DOE projects will follow the outlined Critical Decision process, 
there are some unique project situations where customizing the process is 
beneficial, such as the following: 

(1) Environmental Management Cleanup Projects.  

These projects include Environmental Clean-up work, Environmental 
Management Clean-Up Projects, and Environmental Restoration 
projects. These “projects” could include hundreds of release sites at the 
lowest level, that are aggregated into Environmental Protection Agency 
regulated Operable Units or Performance Baseline Summaries. These 
are further aggregated into a total site-wide program. Decontamination 
and decommissioning activities may also be aggregated in the same 
manner. Other projects may range from a single project for a closure 
site, to disposition of a waste stream, to a grouping of similar work 
activities or geographic locations within a large site. See DOE M 
413.3-1 for additional Environmental Management Clean-Up Project 
guidance. 

(2) Information Technology Projects.  

Departmental Information Technology capital assets will be defined by 
the Deputy Secretary and are characterized by: 1) their widespread and 
continuous use among multiple Departmental organizational units; 2) 
their vital importance to accomplishing the Department’s business 
functions; and 3) their special importance to Agency senior 
management. Information Technology projects are not meant to 
encompass process or control systems that are an integral part to a 
broader project. Additionally, this policy is applicable to 
commercial-off-the-shelf acquisitions. 

The DOE Critical Decision process is normally tailored for Information 
Technology projects to provide sufficient flexibility during the phased 
or spiral approach required for these projects. Generally, system design 
and development using a combined CD-2/3 process is required to 
support various procurement alternatives and software/firmware 
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implementation in lieu of conventional construction. This tailored 
approach does not reduce or eliminate management, performance to 
baselines or technical requirements. The Federal Project Director uses 
this framework to guide development of documentation to plan, 
manage, and execute the project and designate appropriate design 
approvals at the Integrated Project Team level.  

(3) Design-Build Projects.  

Design-Build is a project delivery method where a single contract is 
awarded for both design and construction. Design-Build can be used 
most successfully with projects that have well-defined requirements, are 
not complex, and have limited risks. This applies to projects that have 
few “unknowns” or new technology requirements, little to no program 
or system integration, and are not unique or first-of-a-kind. Projects 
such as road building, administrative facilities, fire stations, and/or 
replication of previously accomplished projects are generally the most 
appropriate for design-build consideration. The Design-Build approach 
requires the development of a functional design and clearly stated 
operating requirements that provide sufficient information to allow 
prospective contractors to prepare bids or proposals, but also allows 
them the flexibility to implement innovative design and construction 
approaches, value engineering, and other cost and time savings 
initiatives. This overall objective of the Design-Build approach is to 
reduce the total cost to the government and deliver projects more 
quickly than the traditional Design-Bid-Build approach. 

Projects for which Design-Build is an appropriate delivery method will 
generally have clear and well-defined requirements early in the process. 
Accordingly, at the time of CD-0, much of the cost and schedule 
information is known along with key design criteria. For such projects, 
CD-0 and CD-1 may be accomplished simultaneously. Essentially, in 
requesting a simultaneous approval CD-0 and CD-1, the Integrated 
Project Team is asserting that: 

 There is no advantage to the government of further evaluation of 
alternatives; 

 The project functions and requirements are well known; and 

 A reasonable cost and schedule range can be established. 

In some instances, design-build projects may be managed in a 
close-coupled or fast-track fashion, whereby the initiation of facility 
construction precedes the development of detailed facility design, e.g., 
construction begins during the preliminary design stage of a project. In 
these cases, the project's technical risks are typically much more 
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significant than for a traditional design and construction approach. To 
address potential complications, aggressive risk mitigation strategies are 
required to address the unique characteristics of close-coupled or 
fast-track design-build projects. Risk management strategies must be 
outlined in the risk management plan and at a minimum address: (1) all 
technical uncertainties, (2) the establishment of design margins to address 
the unique nature of the design, and (3) increased technical oversight 
requirements. 

Approval of CD-0 and CD-1 establishes Design-Build as the project 
delivery method and allows the project to go forward with development of 
sufficient design work to establish the Performance Baseline and 
solicitation package. Because of the maturity of the requirements, the lack 
of complexity, and the cost and schedule knowledge gained from similar 
efforts, establishing the Performance Baseline may be expedited. In most 
cases, CD-3 may be requested simultaneously with CD-2. A tailored 
External Independent Review would be accomplished to support 
validation of the Performance Baseline. 

Design-Build projects generally will not use Project Engineering and 
Design funds. The Project Data Sheet must be submitted for the budget 
year in which the Design-Build contract is to be awarded and must include 
the costs of design as part of the Total Project Cost. The program office 
may budget for Project Engineering and Design funds if there is a need to 
develop significant performance or technical specifications for the project. 

(4) Projects Requiring Long-lead Procurement.  

For particular projects, including those requiring long-lead procurement or 
major equipment items, it may be necessary to split CD-2 and/or -3. For 
example, long-lead procurement might constrain construction, and an 
early or phased CD-3 could be initiated and justified. While there is 
potential risk in procuring equipment before the design is complete, the 
potential schedule improvement may be significant and more than 
compensate for the risk. The need to phase or segment CD-3 should not be 
confused with minor, early activities that are necessary and generally 
performed prior to CD-3. Activities such as site characterization, limited 
access, safety, and security issues (i.e., fences, etc.) are often necessary 
prior to CD-3, and may be pursued as long as funding approvals are in 
place. If an early or phased CD-3 is anticipated, the need for this decision 
and the process is normally documented in the Project Execution 
Plan/Tailoring Strategy. 

(5) Projects Authorized by the Annual National Defense Authorization Acts. 

The following are requirements from Title 50 United States Code for 
projects authorized by the annual National Defense Authorization Acts: 
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(a) The Secretary shall submit a request for funds for a conceptual 
design for a project if the estimated cost of the conceptual design 
exceeds $3 million.  

(b) The conceptual design for a project shall be completed before 
requesting funds for a construction project.  

(c) If the Total Estimated Cost for construction design for a project 
exceeds $600,000, funds for that design must be specifically 
authorized by law.  

(d) Construction on a project may not be started if the current Total 
Estimated Cost of the project exceeds by more that 25% the 
amount shown in the most recent data sheet submitted to Congress. 

This is only a sampling of the more common unique projects that may require 
tailoring of the Critical Decision process or project phases. Therefore, rather 
than accommodate these as exceptions, guidance is provided in 
DOE M 413.3-1. 

h. Reviews.  

Reviews are an important project activity and must be planned as an integral part 
of the project and tailored appropriate to project risk, complexity, duration, and 
Critical Decision or phase. The following is a summary of key reviews organized 
by Critical Decision. 

(1) CD-0.  

(a) Mission Validation Independent Project Review.  

A Mission Validation Independent Project Review is a limited 
review prior to CD-0 for Major System projects. It validates the 
mission need and the cost range. A Value Study may also be 
conducted, as appropriate, to assist in CD-0. 

(b) Mission Need Statement Review.  

The Office of Program Analysis and Evaluation within the 
Office of the Chief Financial Officer will review the Mission 
Need Statement and provide a recommendation to the 
Program Secretarial Officer for projects with a Total Project 
Cost or Environmental Management Total Project Cost 
greater than or equal to $100M. 
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(2) CD-1.  

(a) Acquisition Strategy Review. Acquisition Strategies for Major 
System Projects must be sent to the Energy Systems Acquisition 
Advisory Board Secretariat for review by the Office of 
Engineering and Construction Management prior to scheduling 
CD-1 decisional briefings. The Federal Program Manager, Federal 
Project Director and Contracting Officer must concur with the 
Acquisition Strategy prior to the Office of Engineering and 
Construction Management review. The Office of Engineering and 
Construction Management will provide a recommendation to the 
appropriate Program Secretarial Officer or Deputy/Associate 
Administrator who holds approval authority. Approval of the 
Acquisition Strategy does not constitute approval required by the 
Offices of Procurement and Assistance Management (DOE or 
National Nuclear Security Administration, as applicable) for 
specific contract clearance purposes, including contract acquisition 
plans.  

(b) Technical Independent Project Review. Prior to CD-1 approval, the 
Program Secretarial Officer will perform a Technical Independent 
Project Review to ensure safety and security is effectively 
integrated into design and construction for high risk, high hazard, 
and Hazard Category 1, 2, and 3 nuclear facilities. The review 
should ensure safety documentation is complete, accurate, and 
reliable for entry into the next phase of the project. 

(c) Design Reviews. Design Reviews are an integral part of a project. 
Beginning at CD-1 and continuing through the life of the project, 
as appropriate, Design Reviews are performed by individuals 
external to the project. Design Reviews are performed to determine 
if a product (drawings, analysis, or specifications) is correct and 
will perform its intended functions and meet requirements. Design 
Reviews must be conducted for all projects and must involve a 
formalized, structured approach to ensure the reviews are 
comprehensive, objective, and documented. 

(3) CD-2.  

(a) Performance Baseline Validation Review. A Performance Baseline 
Validation Review is required to provide reasonable assurance that 
the project can be successfully executed. Independent Project 
Reviews are required to validate the Performance Baseline for 
projects with a Total Project Cost or Environmental Management 
Total Project Cost less than $100M. The Acquisition Executive 
may request an External Independent Review in lieu of an 
Independent Project Review through the Office of Engineering and 
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Construction Management, and must do so if the Acquisition 
Executive has no Project Management Support Office to perform 
the review. For all projects with a Total Project Cost or 
Environmental Management Total Project Cost greater than or 
equal to $100M, the Office of Engineering and Construction 
Management utilizes the external independent review in support of 
the performance baseline validation. As part of the External 
Independent Review, either an Independent Cost Estimate or 
Independent Cost Review is employed.  

(4) CD-3.  

(a) Construction or Execution Readiness Review. An External 
Independent Readiness Review must be performed by the Office of 
Engineering and Construction Management on Major System 
Projects to verify execution readiness. At a minimum, this review 
verifies the readiness of the project to proceed into construction or 
remedial action. The findings of the Execution Readiness Review 
and any corrective actions must be presented to the Secretarial 
Acquisition Executive as a part of CD-3 approval. A similar 
Independent Project Review may be performed by the appropriate 
Program Secretarial Officer for Non-Major System Projects as 
requested by the Acquisition Executive. 

(5) CD-4.  

(a) Operational Readiness Review or Readiness Assessment. As 
appropriate, an Operational Readiness Review or Readiness 
Assessment is conducted prior to approving CD-4.  

i. Baseline Management.  

(1) Performance Baseline Deviation.  

A Performance Baseline deviation occurs when the approved cost, 
schedule, performance, or scope parameters cannot be met. The Federal 
Project Director must ensure management is promptly notified whenever 
the project performance indicates the likelihood of a Performance Baseline 
deviation. When a deviation occurs, the approving authority must make a 
specific determination whether to terminate the project or establish a new 
Performance Baseline. The Secretarial Acquisition Executive must 
approve Performance Baseline changes under any of the following 
circumstances for Projects:  

 An increase in excess of the lesser of $25M or 25% (cumulative) 
of the original CD-2 cost baseline. 
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 A delay of six-months or greater (cumulative) from the original 
project completion date. 

 A change in scope that affects the ability to satisfy the mission 
need, an inability to meet a Key Performance Parameter, or 
non-conformance with the current approved Project Execution 
Plan, which must be reflected in the Project Data Sheet. 

The Secretarial Acquisition Executive must approve Performance 
Baseline changes under any of the following circumstances for 
Clean-Up Projects:  

 An increase in excess of the lesser of $100M or 25% (cumulative) 
of the original CD-2 Environmental Management Total Project 
Cost baseline. 

 A delay of one year or greater (cumulative) from the original 
project completion date. 

 Any change in scope that affects the site end-state. 

The Under Secretaries for Projects and the Program Secretarial Officer 
for Environmental Management Clean-Up Projects are the approval 
authorities for Performance Baseline changes below Secretarial 
Acquisition Executive approval level. These approval authorities may be 
delegated to the Program Secretarial Officers or below. New 
Performance Baseline approval thresholds and authorities should be 
documented in the Project Execution Plan for project changes below the 
thresholds identified above. Additionally, all Performance Baseline 
deviation decisions must be reported to the Secretarial Acquisition 
Executive. These approval levels must be incorporated into the change 
control process for each project. New performance baselines to be 
established because of a deviation must be validated by the Office of 
Engineering and Construction Management for projects with a Total 
Project Cost or Environmental Management Total Project Cost greater 
than or equal to $100M and by the Project Management Support Office 
for projects with a Total Project Cost or Environmental Management 
Total Project Cost less than $100M.  

(2) Directed Changes.  

Project changes caused by DOE Policy Directive, Regulatory, or Statutory 
action, such as changes in approved budget or the addition of new 
requirements are to be called Directed Changes. Directed changes follow 
the appropriate baseline management process. 
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(3) Change Control.  

Change control ensures that project changes are identified, evaluated, 
coordinated, controlled, reviewed, approved/disapproved, and documented 
in a manner that best serves the project. The change control process is 
defined in the Project Execution Plan. One key goal of change control is to 
ensure Performance Baseline thresholds are not exceeded. Changes can be 
classified into two broad categories: those that impact the Performance 
Baseline and those that do not. Approval authority for changes depends 
upon the impact of the change and can range from the contractor to the 
Secretarial Acquisition Executive, usually with the involvement and 
support of a Change Control Board. Significant changes could require 
Congressional notification. Additional information concerning change 
control is provided in DOE M 413.3-1. 

j. Project Reporting and Progress Reviews.  

Monthly project status must be reported using the web-based Project 
Assessment and Reporting System. Approval of CD-0 initiates a requirement 
for project status reporting which continues through the approval of CD-4 for 
all projects with a Total Project Cost or Environmental Management Total 
Project Cost greater than or equal to $5M. Additionally, the Acquisition 
Executive or designee must begin holding quarterly progress reviews. The 
requirement for quarterly reviews cannot be delegated below the Acquisition 
Executive for Non-Major System Projects. The Secretarial Acquisition 
Executive may delegate quarterly reviews for Major System Projects to the 
Under Secretaries. For Environmental Management Clean-Up Projects, 
quarterly reviews may be delegated to the Program Secretarial Officer. The 
Office of Engineering and Construction Management must be invited to 
quarterly reviews for all projects with a Total Project Cost greater than or 
equal to $100M. 

At CD-2 and continuing through CD-4, critical performance information must 
be reported in the Project Assessment and Reporting System. Projects having 
a Total Project Cost or Environmental Management Total Project Cost greater 
than or equal to $20M must report Earned Value performance. All projects 
with a Total Project Cost or Environmental Management Total Project Cost 
greater than or equal to $5M require, at a minimum, the input of Key 
Performance Parameters, key milestones and a project performance 
assessment (Green, Yellow, or Red) as determined by the: 

 Federal Project Director for projects having a Total Project Cost 
greater than or equal to $5M and less than $20M (or up to $100M for 
Environmental Management Clean-Up projects); 
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 Program Secretarial Officer for Projects having a Total Project Cost 
greater than or equal to $20M and less than $100M (see above bullet 
for Environmental Management Clean-Up projects); 

 Program Secretarial Officer for Environmental Management Clean-Up 
Projects having a Total Project Cost greater than $100M and less than 
or equal to $400M; and 

 The Office of Engineering and Construction Management for Projects 
having a Total Project Cost greater than or equal to $100M and 
Environmental Management Clean-Up Projects having an Total 
Project Cost greater than $400M.  

Project performance assessment is determined using the following criteria: 

 Green – Project is expected to meet its cost, schedule, and 
Performance Baseline. 

 Yellow – Project is at risk of breaching its cost, schedule, and 
Performance Baseline. 

 Red – Project is expected to breach its cost, schedule, and Performance 
Baseline. 

k. Topical Areas. 

(1) Acquisition Strategy.  

An acquisition strategy is a high-level description of a business and 
technical management approach designed to achieve project objectives 
within specified resource constraints. The acquisition strategy conveys 
the Integrated Project Team’s approach for the successful acquisition 
of the project, its intended outcomes, and rationale for that approach. 
This document is a CD-1 requirement and is the framework for 
planning, organizing, staffing, controlling, and leading a project. Key 
elements of an Acquisition Strategy are provided in DOE M 413.3-1. 

(2) Conceptual Design/Conceptual Design Report. 

Following approval of CD-0, Approval of Mission Need, the project 
team will commence development of the alternative strategies that will 
satisfy the Mission Requirements identified in the Program Requirements 
Document. These alternative strategies will culminate in the proposed 
path forward for the project, the Conceptual Design. The activities that 
support the development of the Conceptual Design are funded through 
the Program Office and these costs will eventually be collected and 
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included in the project’s Total Project Cost. Title 50 U.S. Code for 
Projects authorized by annual National Defense Authorization Acts 
requires that any time during the development of the Conceptual Design 
or the Conceptual Design Report the cost will exceed the $3M 
notification threshold, Congress must be officially notified. Until the 
approval of CD-1, Approval of Preliminary Baseline Range, there is no 
capital funding authorized for the project, i.e., all funds expended will be 
Program funds. In view of the Congressional notification requirement, 
the project must keep track of the costs that are allowed for the 
Conceptual Design. 

The specific information that is included in the Conceptual Design and 
the allowable and prohibited costs are identified in DOE M 413.3. As a 
minimum, the Conceptual Design should develop the following: the 
scope required to satisfy the Program Mission requirements, the project 
feasibility and attainment of specified performance levels, reliable cost 
and schedule range estimates, project criteria and design parameters, and 
identification of requirements and features.  

(3) Earned Value Management System.  

An Earned Value Management System is the integrated set of policies, 
processes, procedures, systems, and practices that meet the intent of the 
guidelines identified in ANSI/EIA-748-A-1998. This system is generally 
documented by a system description and procedures that translate the 
Earned Value Management Policy into specific organizational 
approaches of how the 32 guidelines in ANSI/EIA-748-A-1998 will be 
executed. For projects executed under firm fixed price contracts or level 
of effort contracts, the Secretarial Acquisition Executive/Acquisition 
Executive may approve an alternative performance management system. 
The Earned Value Management System or alternative performance 
management system is described in the Project Execution Plan. A 
complete description of the Earned Value Management System 
capabilities are provided in ANSI/EIA-748-A-1998 and is discussed in 
the DOE M 413.3-1. 

(4) Environment, Safety and Health Documentation Development.  

At CD-1, for Hazard Category 1, 2, and 3 nuclear projects, a Conceptual 
Safety Design Report is developed to: 

(a) Document and establish a preliminary inventory of hazardous 
materials, including radioactive materials and chemicals;  

(b) Document and establish the preliminary hazard categorization of 
the facility;  
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(c) Identify and analyze primary facility hazards and facility Design 
Basis Accidents;  

(d) Provide an initial determination, based on preliminary hazard 
analysis, of Safety Class and Safety Significant Structures, 
Systems, and Components;  

(e) Include a preliminary assessment of the appropriate Seismic 
Design Category for the facility itself as well as Safety Significant 
Structures, Systems, and Components;  

(f) Evaluate the security hazards that can impact the facility safety 
basis (if applicable); and  

(g) Include a commitment to the nuclear safety design criteria of DOE 
O 420.1 (or proposed alternative criteria).  

At CD-2, a Preliminary Safety Design Report is developed from the 
Conceptual Safety Design Report to reflect more refined analyses based 
on the evolving design and safety integration activities during 
preliminary design. The Preliminary Safety Design Report should 
include the results of process hazards analyses and confirm or adjust, as 
appropriate, the items included in the Conceptual Safety Design Report. 
At CD-3, a Preliminary Documented Safety Analysis Report is prepared 
and updates the safety information in the Preliminary Safety Design 
Report and identifies and justifies changes from the design approach 
described in the Preliminary Safety Design Report. At CD-4, a 
Documented Safety Analysis Report is developed based on information 
from the Preliminary Documented Safety Analysis Report and the Safety 
Evaluation Report. Technical Safety Requirements are developed to 
document and establish specific parameters and requisite actions for safe 
facility operation. DOE-STD-1189, as amended, provides the technical 
guidance on the preparation of nuclear facility safety documents. 

For CD-1, projects involving facilities that are below Hazard Category 3 
threshold as defined in 10 CFR 830, Subpart B, must prepare a 
Preliminary Hazard Analysis Report to identify and evaluate all potential 
hazards and establish a preliminary set of safety controls. Hazardous 
chemicals are analyzed in accordance with Integrated Safety 
Management requirements (DOE P 450.4), 29 CFR 1910.119, Process 
Safety Management of Highly Hazardous Chemicals, and 40 CFR 68, 
Chemical Accident Prevention Provisions. For CD-2, a Hazard Analysis 
Report is developed by updating the Preliminary Hazard Analysis Report 
to include any new or revised information on facility hazards and safety 
design. For CD-3 and -4, hazard analysis and controls are updated in the 
Hazard Analysis Report  
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All projects must comply with environmental protection requirements 
including National Environmental Policy Act documentation, anticipated 
permitting requirements, and cost-effective environmental 
stewardship-high performance sustainable building principles. A 
Construction Project Safety and Health Plan is prepared prior to 
construction activities per 10 CFR 851 Appendix A. paragraph 1(d). An 
Operational Readiness Review or Readiness Assessment is conducted for 
Hazard Category 1, 2, and 3 nuclear projects in accordance to DOE O 
425.1C. The Program Secretarial Officer will need to determine what 
level of readiness review is needed for projects involving facilities that 
are below Hazard Category 3 threshold. 

(5) Integrated Project Team.  

The Integrated Project Team, organized and led by the Federal Project 
Director, is an essential element in DOE’s acquisition process and is used 
during all phases of a project’s life cycle. This team consists of 
professionals representing diverse disciplines with the specific 
knowledge, skills, and abilities to support the Federal Project Director in 
successfully executing a project. The team membership will change as a 
project progresses from initiation to closeout to ensure the necessary 
skills are always represented to meet project needs. Team membership 
may be full or part time, depending upon the scope and complexity of a 
project. The Federal Project Director and the team will prepare and 
maintain a Team Charter that describes:  

(a) membership;  

(b) responsibilities and authority;  

(c) leads (as appropriate);  

(d) meetings;  

(e) reporting; and  

(f) operating guidance.  

Additional information on Integrated Project Teams is provided in DOE 
M 413.3-1. 

(6) Integrated Safety Management System.  

The Department is committed to performing all work so missions can be 
accomplished with adequate controls in place to protect the public, 
workers, and the environment. The fundamental premise of Integrated 
Safety Management System is that accidents are preventable through 
early and close attention to planning, design, and physical execution of a 
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project. The Integrated Safety Management System is designed to ensure 
that safety is appropriately addressed throughout the life cycle of a 
project. Identification of potential hazards must begin early in project 
planning and continue throughout the life cycle of the project. DOE 
policy requires safety management systems be used to systematically 
integrate safety into management and work processes at all levels. The 
Integrated Safety Management System is characterized by DOE’s 
expectation that project management will effectively implement seven 
guiding principles:  

(a) Line management responsibility for safety;  

(b) Clear roles and responsibilities;  

(c) Competence commensurate with responsibility;  

(d) Balanced priorities;  

(e) The Conceptual Safety Design Report must identify safety 
standards and requirements to include preliminary seismic design 
category for the facility itself as well as Safety Class and Safety 
Significant Structures, Systems, and Components; 

(f) Engineered controls tailored to the functions being designed or 
performed; and 

(g) Approval to proceed.  

Tailoring is to be applied to a project’s Integrated Safety 
Management System to enable tasks to be managed at the 
appropriate levels. In effect, management systems function to 
optimize task planning and performance to enable those closest to 
the task plan to assume responsibility. Additional Integrated 
Safety Management System information is provided in DOE M 
413.3-1 and the OECM, Project Management Practices, 
Integrated Safety, Revision E, June 2003. This document defines 
the five Integrated Safety Management core functions: 

(h) Define work scope; 

(i) Analyze hazards; 

(j) Establish and implement controls; 

(k) Perform work/design; and  

(l) Provide feedback and improvement. 
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(7) Key Performance Parameters.  

A Key Performance Parameter is a vital characteristic of the project or 
facility mission. It is a characteristic, function, requirement, or design 
basis that if changed would have a major impact on the system or facility 
performance, schedule, cost, and/or risk; or, the ability of an interfacing 
project to meet its mission requirements. They could be applicable either 
to the overall system/facility level as a whole and/or to one or more 
major subsystems. Parameters that are appropriate for Key Performance 
Parameters are those that express performance in terms of accuracy, 
capacity, throughput, quantity, processing rates, purity, or others that 
define how well a system, facility, or other type of project will perform. 
Additional details concerning the application of Key Performance 
Parameters are provided in DOE M 413.3-1. 

(8) Performance Baseline.  

The Performance Baseline, as established in the Project Execution Plan, 
defines the cost, schedule, performance, and scope commitment to which 
the Department must execute a project. When the development effort has 
reached a phase where the requirements and design are mature and the 
uncertainty and risks have been eliminated, reduced, mitigated, or 
accepted a project is able to establish the parameters within which it will 
be executed. These key parameters, when completely identified, define 
the Performance Baseline. The Performance Baseline includes the entire 
project budget (total cost of the project including contingency) and 
represents DOE’s commitment to the Congress and the Office of 
Management and Budget. The Performance Baseline must be controlled, 
tracked, and reported from the beginning to the end of a project to ensure 
consistency between the Project Execution Plan, the Project Data Sheet, 
and the Exhibit 300 (a requirement of Office of Management and Budget 
Circular A-11, Part 7).  

(9) Project Execution Plan.  

The Project Execution Plan is the core document for management of a 
project. The Federal Project Director is responsible for the preparation of 
this document. It establishes the policies and procedures to be followed 
to manage and control project planning, initiation, definition, execution, 
and transition/closeout, and uses the outcomes and outputs from all 
project planning processes, integrating them into a formally approved 
document. A Project Execution Plan includes an accurate reflection of 
how the project is to be accomplished, resource requirements, technical 
considerations, risk management, configuration management, and roles 
and responsibilities. A preliminary Project Execution Plan is required to 
support CD-1. This document continues to be refined throughout a 
project’s life cycle and revisions are documented through the 
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configuration management process. Key elements of a Project Execution 
Plan are provided in DOE M 413.3-1.  

(10) Quality Assurance.  

Quality Assurance begins at project inception and continues through the 
project’s life cycle. The Federal Project Director is responsible for 
planning and implementing a Quality Assurance Program for the project. 
Quality affects cost, availability, effectiveness, safety, and performance. 
Appropriate aspects of Quality Assurance need to be considered during the 
preparation of project documents. The project’s application of Quality 
Assurance is documented in either the organizational or project-specific 
Quality Assurance Program that addresses 10 basic criteria: program, 
personnel training and qualification, quality improvement, documents and 
records, work processes, design, procurement, inspection and acceptance, 
management access, and independent assessment. The key 
requirements/elements of a Quality Assurance Program are provided in 
DOE O 414.1C and 10 CFR 830 Subpart A. 

(11) Risk Management.  

Risk Management is an essential element of every project. The DOE risk 
management approach must be analytical, forward looking, structured, 
informative, and continuous. Risk assessments are started as early in the 
project life cycle as possible and should identify critical technical, 
performance, schedule, and cost risks. Once risks are identified, sound risk 
mitigation strategies and actions are developed and documented. As a 
project progresses, new information improves additional insight into risk 
areas and allows the continuous refinement of the risk mitigation 
strategies. A close relationship between the Integrated Project Team and 
the contractor promotes better understanding of program risks and assists 
in developing and handling project risks. Additional risk management 
information is provided in DOE M 413.3-1. 

(12) Safeguards and Security.  

Safeguards and security refers to an integrated system of activities, 
systems, programs, facilities, and policies for the protection of classified 
information and/or classified matter, unclassified control information, 
nuclear materials, nuclear weapons, nuclear weapon components, and/or 
the Department’s and its contractors’ facilities, property, and equipment.  

In order to support overall project planning and design, applicable 
safeguards and security requirements must be identified at the earliest 
possible project phase. Project success will depend upon the satisfaction of 
safeguards and security requirements. Using the preliminary safeguards 
and security plans developed in the previous phase and the increasing 
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maturity of program planning will allow project personnel to determine 
that all safeguards and security requirements can be met and are 
appropriately factored into project cost and schedule. 

Following the identification of applicable safeguards and security 
requirements, their potential impact on mission objectives; satisfaction of 
environment, safety, and health requirements; and other aspects of the 
project must be evaluated. Preliminary identification of alternatives 
(including facility design and the incorporation of safeguards and security 
technologies) must be made and these alternatives evaluated with respect 
to their impact on mission needs, satisfaction of other requirements (such 
as safety requirements), and other cost effectiveness. The applicable 
safeguards and security requirements, the alternatives considered in the 
first project phase, and the preliminary approach to satisfying safeguards 
and security requirements must be documents and this documentation 
should be reviewed as part of CD-0. This input becomes part of the 
conceptual design requirements for further development. 

Identification of potential security risks must begin early in project 
planning as part of implementing Integrated Safeguards and Security 
Management. DOE P 470.1 requires safeguards and security management 
systems be used to systematically integrate security into management and 
work practices at all levels. Approval authorities of the safeguards and 
security documents are prepared according to DOE M 470.4-1. Starting 
with CD-1 and continuing through CD-3, for safeguards Category I, II, 
and III, nuclear material assets are identified and vulnerability and risk 
assessments are performed. The Security Vulnerability Assessment 
Report, developed in CD-1 and updated in subsequent CDs, describes the 
methodologies used in vulnerability analyses, sets forth supporting 
information used, provides the results of vulnerability analyses and risk 
assessments, and establishes risk ratings. A security plan is developed and 
submitted to DOE for approval. 

Identification of potential sources of elevated safeguards and security risk 
and/or avoidable safeguards and security costs must begin early in project 
planning and continue as project planning and design efforts proceed. 
DOE P 470.1 requires that a balance must be achieved among safeguards 
and security, programmatic, and operational considerations and that 
safeguards and security strategy must be tailored to the work being 
performed to mitigate risk. Achievement of this balance and the tailoring 
of safeguards and security strategy within capital projects is best 
accomplished through the systematic application of security expertise 
operating in conjunction with the project management system. To that end, 
the preliminary assessment of potential safeguards and security concerns 
and alternatives developed prior to CD-0 must continue and the results be 
documented as the project matures. A critical review of the integration of 
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safeguards and security into the overall project plan and design must be 
included as a portion of the CD-1 decision process.  

Prior to CD-2, the set of applicable safeguards and security requirements, 
the methods selected to satisfy those requirements, and any potential risk 
acceptance issues must be reviewed and validated as complete and 
accurate. During the CD-2 decision process, the Project Execution Plan 
and the Performance Baseline must be reviewed to ensure that cost, 
schedule, and integration aspects of safeguards and security are 
appropriately addressed, that all feasible risk mitigation has been 
identified, and that the safeguards and security concerns for which explicit 
line management risk acceptance will be required are appropriately 
supported.  

6. KEY ROLES AND RESPONSIBILITIES.  

Three themes regarding roles and responsibilities necessary to achieve defined project 
objectives as well as the objectives of this Order include: 

 Strengthening line management accountability for successful project management 
results; 

 Clearly defining the roles, responsibilities, authority, and accountability of the 
Federal Project Management Team relative to the contractor Project Management 
Team; and 

 Developing effective Integrated Project Teams to assist the Federal Project 
Director in planning, programming, budgeting, and successfully acquiring capital 
assets. 

Line managers are responsible for successfully developing, executing, and managing 
projects within the approved Performance Baseline. Delegation of authority from one line 
manager to a lower-level line manager must be documented and consistent with DOE 
delegation authorities and the qualifications of the lower-level line manager. Although 
the authority and responsibility for decision-making may be delegated to a lower-level 
manager, the senior manager remains accountable for the decisions made by subordinate 
managers. Key roles and responsibilities of line managers are described in the following 
sections: 

a. Deputy Secretary. 

(1) Serves as the senior manager responsible and accountable for all project 
acquisitions. 

(2) Exercises decision-making authority, including Critical Decisions for all 
Major System Projects. 
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(3) Identifies special interest projects and ensures senior executive-level 
quarterly reviews are provided for those projects. 

(4) Approves disposition of projects and Performance Baseline changes at the 
Secretarial Acquisition Executive approval level upon Performance 
Baseline deviations. 

(5) Serves as Chair for the Energy Systems Acquisition Advisory Board. 

(6) Approves site selection for facilities at new sites. 

(7) Conducts quarterly project performance reviews for Major System 
Projects, which may be delegated to the Under Secretaries. 

b. Under Secretaries.  

(1) Receive Acquisition Executive authority from the Secretarial Acquisition 
Executive, as appropriate. 

(2) Delegate Acquisition Executive authority, as appropriate (refer to 
Table 1). 

(3) Exercise decision-making authority, including Critical Decisions, 
functioning as the Acquisition Executive. 

(4) Hold line accountability for applicable program and capital asset project 
execution and implementation of policy. 

(5) Hold accountability for project-related site environment, safety and health, 
and safeguards and security. 

(6) Serve as Chair and appoint members for Acquisition Advisory Boards. 

(7) Approve disposition of projects and Performance Baseline changes below 
Secretarial Acquisition Executive approval level upon Performance 
Baseline deviations (may be delegated to Program Secretarial Officers). 

(8) Maintain a list of special interest projects and ensure senior 
executive-level quarterly reviews are provided for those projects. 

(9) Establish Project Management Support Offices or delegate this 
responsibility to Program Secretarial Officers. 

(10) Address and resolve issues between projects reporting to them. 

(11) Conduct quarterly project performance reviews when serving as the 
Acquisition Executive. These reviews may be delegated to the Program 
Secretarial Officer. 
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c. Program Secretarial Officers and Deputy Administrators/Associate 
Administrators for the National Nuclear Security Administration. 

(1) Hold line accountability for applicable program and capital asset project 
execution and implementation of policy. 

(2) Hold accountability for project-related site environment, safety and health, 
and safeguards and security. 

(3) Approve Mission Need Statement documents and Acquisition Strategy 
documents for all capital asset projects (cannot be delegated). 

(4) Approve disposition of projects and Performance Baseline changes below 
Secretarial Acquisition Executive approval level following Performance 
Baseline deviations. If delegated, this authority cannot be further 
delegated. 

(5) Exercise decision-making authority, including Critical Decisions when 
functioning as Acquisition Executive. 

(6) Approve CD-0 for all projects with a Total Project Cost or Environmental 
Management Total Project Cost less than $100M (cannot be delegated). 

(7) Delegate Acquisition Executive functions, as appropriate (refer to Table 
1). 

(8) Nominates Federal Project Directors, when the Acquisition Executive is 
above the Program Secretarial Officer, no later than CD-1 (can be 
delegated). The Federal Project Director appointment is subject to the 
approval of the Acquisition Executive. 

(9) Serve as Chair and appoint members for Acquisition Advisory Boards. 

(10) Direct Independent Project Reviews. 

(11) Establish Project Management Support Offices when responsibility is 
delegated or directed by the Under Secretaries. 

(12) Ensures that safety is fully integrated into design and construction for 
high-risk, high-hazard, and Hazard Category 1, 2, and 3 nuclear 
facilities. 

(13) Appoint a Safety Basis Approval Authority no later than CD-0 for 
projects including the design and construction of Hazard Category 1, 2, 
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and 3 nuclear facilities, or for projects including major modifications 
thereto. 

d. Project Management Support Offices (when established). 

(1) Provide independent oversight and report directly to the Under Secretaries, 
or Program Secretarial Officer, as appropriate. 

(2) Serve as the Secretariat for the Program Secretarial Officer/National 
Nuclear Security Administration-level Advisory Board functions. 

(3) Coordinate quarterly performance reports. 

(4) Perform Performance Baseline Validation Independent Project Review 
and other Independent Project Reviews as required by the Program 
Secretarial Officer.  

(5) Develop Program-specific implementing guidance, policies, and 
procedures.  

(6) Collect, analyze, and disseminate lessons learned and “best practices.” 

(7) Coordinate with other DOE organizations and offices, including the 
Office of Engineering and Construction Management, to ensure 
effective and consistent implementation of project management 
policies and directives. 

(8) Provide assistance and oversight to line project management 
organizations. 

(9) Analyze project management execution issues. 

(10) Actively assist senior management on issues related to project 
management performance, including implementation of corrective 
actions. 

(11) Provide support to the Federal Project Directors.  

(12) Validate the Performance Baseline for capital asset projects with a 
Total Project Cost or Environmental Management Total Project Cost 
greater than or equal to $20M and less than $100M. 

e. Program Managers and Heads of Field Organizations.  

(1) Direct initial project planning and execution roles for projects assigned by 
the Acquisition Executive. 
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(2) Initiate definition of mission need based on input from Sites, Laboratories, 
and Program Offices. 

(3) Establish the Integrated Project Team. 

(4) Oversee development of project definition, technical scope, and budget to 
support mission need. 

(5) Initiate development of the Acquisition Strategy before CD-1 (during the 
period preceding designation of the Federal Project Director). 

(6) Perform functions as Acquisition Executive when so delegated. 

(7) Develop project performance measures, and monitor and evaluate project 
performance throughout the project’s life cycle. 

(8) Allocate resources throughout the program. 

(9) Oversee the project line-management organization and ensure the line 
project teams have the necessary experience, expertise, and training in 
design engineering, safety and security analysis, construction, and 
testing. 

(10) Serve as the Federal Project Director until the Federal Project Director is 
appointed. 

(11) Ensures that safety is fully integrated into design and construction for 
high-risk, high-hazard, and Hazard Category 1, 2, and 3 nuclear 
facilities. 

f. Acquisition Executives.  

The following roles and responsibilities are for illustrative purposes, and each 
designated Acquisition Executive is guided by the specific limits of his/her 
delegated authority. 

(1) Approve Critical Decisions (CD-0 cannot be delegated below the Program 
Secretarial Officer level). 

(2) Appoint and Chair Acquisition Advisory Boards to provide advice and 
recommendations on key project decisions. 

(3) Approve the appointment of the Federal Project Director. 

(4) Designate the Design Authority at CD-1. 

(5) Monitor the effectiveness of Federal Project Directors and their support 
staff. 
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(6) Approve project changes in compliance with change control levels 
identified in Project Execution Plans. 

(7) Conduct monthly and quarterly project performance reviews. 

(8) Ensures that safety is fully integrated into design and construction for 
high-risk, high-hazard, and Hazard Category 1, 2, and 3 nuclear 
facilities. 

g. Federal Project Director.  

Successful performance of DOE projects depends on professional and effective 
project management by the Federal Project Director. The Federal Project Director 
is responsible and accountable to the Acquisition Executive/Program Secretarial 
Officer or delegated authority, as appropriate, for executing the project.  

The Federal Project Director’s assigned project must meet cost, schedule and 
performance targets unless circumstances beyond the control of the Project direct 
result in cost overruns and/or delays. Federal Project Directors must demonstrate 
initiative in incorporating and managing an appropriate level of risk to ensure best 
value for the government. In cases where significant cost overruns and/or delays 
occur, the Federal Project Director alerts senior management in a timely manner 
and takes appropriate steps to mitigate these cost overruns or delays. 

Roles and responsibilities of the Federal Project Director’s team must be clearly 
defined relative to the contractor management team. Further guidance is provided 
in DOE M 413.3-1. 

(1) Attains and maintains certification in concert with the requirements 
outlined in DOE O 361.1A before they are delegated authority to serve as 
a Federal Project Director. 

(2) Plans, implements, and completes a project using a Systems Engineering 
approach. 

(3) Initiates development and implementation of key project 
documentation (e.g., Project Execution Plan). 

(4) Defines project cost, schedule, performance, and scope baselines. 

(5) Is responsible for design, construction, environmental, safety, security, 
health, and quality efforts performed comply with the contract, public 
law, regulations, and Executive Orders. 

(6) Is responsible for timely, reliable, and accurate integration of 
contractor performance data into the project’s scheduling, accounting, 
and performance measurement systems. 
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(7) Evaluates and verifies reported progress; makes projections of 
progress and identifies trends. 

(8) Serves as the single point of contact between Federal and contractor 
staff for all matters relating to a project and its performance. 

(9) Serves as the Contracting Officer’s Representative, as determined by 
the Contracting Officer. 

(10) Leads the Integrated Project Team and provides broad program 
guidance. Delegates appropriate decision-making authority to the 
Integrated Project Team members.  

(11) Prepares and maintains the Integrated Project Team Charter and 
operating guidance with Integrated Project Team support. 

(12) Approves changes in compliance with the approved change control 
process documented in the Project Execution Plan. 

(13) Ensures that safety is fully integrated into design and construction for 
high-risk, high-hazard, and Hazard Category 1, 2, and 3 nuclear 
facilities. 

h. Departmental Staff and Support Offices.  

Departmental Staff and Support Offices develop policy and related implementing 
guidance, perform review functions, and provide advice and recommendations to 
Department leadership. Key roles and responsibilities of these offices regarding 
the acquisition of capital assets follow. 

i. Office of Health, Safety and Security. 

(1) Serves as a member of the Energy Systems Acquisition Advisory 
Board. 

(2) Advises the Deputy Secretary in his/her role as the Secretarial 
Acquisition Executive on environmental, safety, and security matters 
related to all Critical Decision approvals. 

(3) Serves on the Independent Project Review as a team member at the 
request of the Secretarial Acquisition Executive, Program Secretarial 
Officer, Program Manager, Operations/Field Office Manager, or 
Federal Project Director. 

(4) Participates on External Independent Reviews as an observer at the 
request of the Office of Engineering and Construction Management. 
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(5) Participates in safety and security documentation and Quality 
Assurance reviews for acquisition projects at the request of the Office 
of Engineering and Construction Management and/or the Acquisition 
Executive when considered appropriate. 

(6) Participates in Operational Readiness Reviews or Readiness 
Assessments at the request of the line organizations. 

(7) Supports the Central Technical Authorities as requested. 

j. Office of the Chief Information Officer. 

(1) Holds delegated Acquisition Executive authority over Departmental 
Information Technology Projects between $5M < $100M. 

(2) Develops and maintains Department-wide policy, requirements, and 
guidance for Information Technology projects, including Information 
Technology hardware, software and application, and capital assets. 

(3) Advises and provides programmatic support to ensure that Information 
Technology is acquired and information resources are managed in 
accordance with all applicable statutory, regulatory, and agency 
requirements. 

(4) Provides Information Technology investment management process 
assistance to Program Offices, field elements, and contractor locations, 
as requested. 

(5) Regularly collects process performance measurement information, and 
prepares a summary report on the status and performance of 
Information Technology investments. 

(6) Establishes Enterprise Architecture policy and practice within DOE to 
ensure the development and maintenance of a sound and integrated 
Information Technology portfolio of investments that are aligned to 
the strategic business goals of the Department. 

k. Office of Engineering and Construction Management within the Office of 
Management.  

(1) Serves as DOE’s principal point of contact relating to project 
management. 

(2) Develops policy, requirements, and guidance for the acquisition of 
capital assets. 
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(3) Assist in the planning, programming, budgeting, and execution process 
for the acquisition of capital assets in coordination with the Program 
Secretarial Officers and Project Management Support Offices. 

(4) Supports the Office of the Secretary, the Secretarial Acquisition 
Executive, the Under Secretaries, and the Program Secretarial Officer 
in the Critical Decision process; and oversight of the acquisition 
management process. 

(5) Serves as Secretariat for the Energy Systems Acquisition Advisory 
Board. 

(6) Serves as an Acquisition Advisory Board member for Non-Major 
System Projects with a Total Project Cost or Environmental 
Management Total Project Cost greater than or equal to $100M. 

(7) Manages the Project Management Career Development Program. 

(8) Manages the Earned Value Management System certification process. 

(9) Reviews Acquisition Strategies for Major System Projects. 

(10) Maintains a corporate project reporting capability. 

(11) Establishes, maintains, and executes a corporate independent review 
capability to provide an independent assessment and analysis of 
project planning, execution, and performance. 

(12) Validates the Performance Baseline for all capital asset projects with a 
Total Project Cost or Environmental Management Total Project Cost 
greater than or equal to $100M to permit inclusion in the DOE annual 
budget. 

l. Office of Program Analysis and Evaluation.  

Reviews Mission Need Statements for all capital asset projects with a Total 
Project Cost or Environmental Management Total Project Cost greater than or 
equal to $100M, and makes a recommendation to Program Secretarial Officer 
prior to CD-0. 

m. Integrated Project Team.  

(1) Supports the Federal Project Director. 

(2) Develops a project contracting strategy. 
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(3) Ensures project interfaces are identified, defined, and managed to 
completion. 

(4) Identifies, defines, and manages to completion the project environmental, 
safety, health, security, and quality assurance requirements. 

(5) Identifies and defines appropriate and adequate project technical scope, 
schedule, and cost parameters. 

(6) Performs periodic reviews and assessments of project performance and 
status against established performance parameters, baselines, milestones, 
and deliverables. 

(7) Plans and participates in project reviews, audits, and appraisals as 
necessary. 

(8) Reviews all Critical Decision packages and recommend 
approval/disapproval. 

(9) Reviews and comments on project deliverables (e.g., drawings, 
specifications, procurement, and construction packages). 

(10) Reviews change requests (as appropriate) and support Change Control 
Boards as requested. 

(11) Participates, as required, in Operational Readiness Reviews or Readiness 
Assessments. 

(12) Supports preparation, review, and approval of project completion and 
closeout documentation. 

(13) Ensures that safety is fully integrated into design and construction for 
high-risk, high-hazard, and Hazard Category 1, 2, and 3 nuclear facilities. 

n. Central Technical Authorities.  

The Central Technical Authorities are responsible for maintaining operational 
awareness, especially with respect to complex, high-hazard nuclear operations, 
and ensuring the Department’s nuclear safety policies and requirements are 
implemented adequately and properly. In this context, it is important to recognize 
that the Central Technical Authorities have responsibilities related to nuclear 
safety directives that apply to projects. The overall roles and responsibilities of 
the Central Technical Authorities include: 



44 DOE O 413.3A 
 7-28-06 
 

 

(1) Concur with the determination of the applicability of DOE Directives 
involving nuclear safety included in contracts pursuant to DEAR 48 CFR 
970.5204-2(b). 

(2) Concur with nuclear safety requirements included in contracts pursuant to 
DEAR 48 CFR 970.5204-2. 

(3) Concur with all exemptions to nuclear safety requirements in contracts 
that were added to the contract pursuant to DEAR 48 CFR 970.5204-2. 

(4) Recommend to the Assistant Secretary for Environment, Safety and 
Health issues and proposed resolutions concerning DOE safety 
requirements, concur in the adoption or revision of nuclear safety 
requirements (including supplemental requirements), and provide 
expectations and guidance for implementing nuclear safety requirements 
for use by DOE employees and contractors. 

o. Chief of Defense Nuclear Safety and Chief of Nuclear Safety.  

The Chiefs (and staff) are responsible for evaluating nuclear safety issues and 
providing expert advice to the Central Technical Authorities and other senior 
officials. For Hazard Category 1, 2, or 3 nuclear facilities, the Chief: 

(1) Participates as part of the Energy Systems Acquisition Advisory Board, or 
similar advisory boards. 

(2) Provides support to both the Central Technical Authorities and 
Acquisition Executive regarding the effectiveness of efforts to integrated 
safety into design at each of the Critical Decisions, and as requested 
during other project reviews. 

(3) Validates that integration of design and safety basis activities include the 
use of a system engineering approach tailored to the specific needs and 
requirements of the project. 

(4) Determines that nuclear facilities have incorporated the concept of 
defense-in-depth into the facility design process. 

(5) Validates that Federal personnel assigned to the Integrated Project Team 
as nuclear safety experts are appropriately qualified. 

p. Energy Systems Acquisition Advisory Board.  

The Energy Systems Acquisition Advisory Board advises the Secretarial 
Acquisition Executive on Critical Decisions related to Major System Projects, site 
selection, and Performance Baseline deviation dispositions. 
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q. Energy Systems Acquisition Advisory Board Membership.  

(1) Secretarial Acquisition Executive as Chair 

(2) Under Secretaries 

(3) DOE General Counsel  

(4) Director of Management 

(5) Chief Financial Officer 

(6) Director of the Office of Engineering and Construction Management 

(7) Assistant Secretary for Environmental Management 

(8) Chief Health, Safety and Security Officer 

(9) Deputy Administrator for Defense Programs 

(10) Director of the Office of Science 

(11) Assistant Secretary for Nuclear Energy 

The Deputy Secretary may designate other Program Secretarial Officers or 
functional staff as Energy Systems Acquisition Advisory Board members 
(temporary or permanent) as needed. 

r. Energy Systems Acquisition Advisory Board Secretariat.  

The Energy Systems Acquisition Advisory Board Secretariat resides in the Office 
of Engineering and Construction Management and provides administrative and 
analytical support and recommendations to the Energy Systems Acquisition 
Advisory Board. 

s. Non-Major System Project Advisory Boards.  

The designated Acquisition Executive will appoint an Advisory Board to provide 
advice and recommendations on actions for projects that are not designated as 
Major Systems. The designated Acquisition Executive is the Chair of the 
Advisory Board. The Advisory Board replicates and conducts identical functions 
to those performed by the Energy Systems Acquisition Advisory Board. 
Members may be selected from within the Acquisition Executive’s organization. 
However, at least one member from an office not under the Acquisition 
Executive will be designated as a contributing representative. The Office of 
Engineering and Construction Management will provide a member to each 
Advisory Board for projects with a Total Project Cost or Environmental 
Management Total Project Cost greater than or equal to $100M. The Office of 
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Engineering and Construction Management will not be a Board member for 
projects with a Total Project Cost or Environmental Management Total Project 
Cost less than $100M, but may be invited to attend the Advisory Board 
meetings. The implementing documentation and composition of each Advisory 
Board along with meeting agendas and minutes will be provided to the Office of 
Engineering and Construction Management. 

7. REFERENCES. 

a. 10 CFR 830, Subpart A, Quality Assurance Requirements. 

b. 10 CFR 830, Subpart B, Safety Basis Requirements. 

c. 10 CFR 830.206, Preliminary Documented Safety Analysis. 

d. 10 CFR 851, Worker Safety and Health Program. 

e. 29 CFR 1910.119, Process Safety Management of Highly Hazardous Substances. 

f. 40 CFR 68, Chemical Accident Prevention Provisions. 

g. ANSI-EIA-649, National Consensus Standard for Configuration Management. 

h. ANSI-EIA-748-A-1998, Earned Value Management Systems. 

i. DEAR 48 CFR 970.5204-2, Integration of Environmental, Safety, and Health into 
Work Planning and Execution. 

j. DOE O 205.1, Department of Energy Cyber Security Management Program, 
dated 03-21-03. 

k. DOE P 413.1, Program and Project Management Policy for the Planning, 
Programming, Budgeting, and Acquisition of Capital Assets, dated 06-10-00. 

l. DOE O 425.1C, Startup and Restart of Nuclear Facilities, dated 03-13-03. 

m. DOE O 430.2A, Departmental Energy and Utilities Management, dated 04-15-02. 

n. DOE O 451.1B, Chg 1, National Environmental Policy Act Compliance Program, 
dated 09-28-01. 

o. DOE P 470.1, Integrated Safeguards and Security Management, dated 05-08-01. 

p. DOE P 450.4, Safety Management System Policy, dated 10-15-96. 

q. DOE P 226.1, Department of Energy Oversight Policy, dated 06-10-05. 

r. DOE O 414.1C, Quality Assurance, dated 06-17-05. 
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s. DOE O 420.1B, Facility Safety, dated 12-22-05. 

t. DOE M 413.3-1, Program Management for the Acquisition of Capital Assets, 
dated 03-28-03. 

u. DOE M 470.4-1, Safeguards and Security Program Planning and Management, 
dated 08-26-05. 

v. DOE O 361.1A, Acquisition Career Development Program, dated 04-19-04. 

w. DOE O 450.1, Chg 2, Environmental Protection Program, dated 12-07-05. 

x. DOE-STD-1189, as amended. 

y. House Report 109-86, “Energy and Water Development Appropriations Bill, 
2006.” 

z. OECM, Project Management Practices, Integrated Safety, Revision E, June 2003. 

aa. OMB Circular A-11, Part 7, Planning, Budgeting, Acquisition, and Management 
of Capital Assets, dated June 2006; and Supplement to Part 7-Capital 
Programming Guide. 

bb. OMB Circular A-123, Management’s Responsibility for Internal Control, dated 
12-21-04. 

cc. OMB Circular A-127, Financial Management Systems, dated 07-23-93. 

dd. OMB Circular A-130, Management of Federal Information Resources, 
Transmittal Memorandum #4, dated 11-28-00. 

8. CONTACT. Questions concerning this Order should be directed to the Office of 
Engineering and Construction Management, 202-586-1784. 

BY ORDER OF THE SECRETARY OF ENERGY: 

 CLAY SELL 
 Deputy Secretary 

  



DOE O 413.3A Chg 1 Attachment 1 
11-17-08 Page 1 (and Page 2) 
 

  
Vertical line denotes change. 
 

 

DEPARTMENTAL ELEMENTS TO WHICH 
DOE ORDER 413.3A IS APPLICABLE 

 

Office of the Secretary 
Departmental Representative to the Defense Nuclear Facilities Safety Board  
National Nuclear Security Administration  
Office of Chief Financial Officer  
Office of Chief Information Officer  
Office of Civilian Radioactive Waste Management  
Office of Congressional and Intergovernmental Affairs  
Office of Economic Impact and Diversity  
Office of Electricity Delivery and Energy Reliability  
Office of Energy Efficiency and Renewable Energy  
Office of Energy Information Administration 
Office of Environmental Management  
Office of Fossil Energy  
Office of General Counsel  
Office of Health, Safety and Security 
Office of Hearings and Appeals  
Office of Human Capital Management  
Office of Inspector General  
Office of Intelligence and Counterintelligence 
Office of Legacy Management  
Office of Management  
Office of Nuclear Energy, Science, and Technology  
Office of Policy and International Affairs  
Office of Public Affairs  
Office of Science 
Secretary of Energy Advisory Board 
Southeastern Power Administration 
Southwestern Power Administration 
Western Area Power Administration 
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CONTRACTOR REQUIREMENTS DOCUMENT 
DOE ORDER 413.3A, Program and Project Management  

for the Acquisition of Capital Assets 
 

This Contractor Requirements Document sets forth intended requirements to be applied to 
contractors responsible for performing program and project management of Department-owned 
facilities and for other contractors as determined by the Federal Project Director and Contracting 
Officer, in conjunction with the Federally-assigned Integrated Project Team members. 
Regardless of the performer of the work, the affected contractor is responsible for complying 
with the requirements of this Contractor Requirements Document as included in the contract. 
The contractor is responsible for flowing down Contractor Requirements Document 
requirements to subcontractors at any tier to the extent necessary to ensure contractor 
compliance. 

The contractor’s project management system must satisfy the following requirements: 

1. The industry standard for Performance Management Systems, described in 
ANSI/EIA-748-A-1998, must be implemented and self-certified on all projects with a 
Total Project Cost greater than $20M. For projects not required to utilize an Earned 
Value Management System (e.g., firm fixed-price contract projects), an alternative 
Performance Management System must be described in the Project Execution Plan and 
utilized. For projects with Total Project Cost equal to or greater than $50M, the Earned 
Value Management System must be validated by the Office of Engineering and 
Construction Management. It is to be used for control and reporting of project 
performance as defined in the Project Execution Plan and no later than CD-2. 

2. Cost and schedule performance, milestone status, and financial status no later than CD-2 
must be reported to DOE on a monthly basis using DOE-approved work breakdown 
structure elements and data elements for all projects with a Total Project Cost greater 
than or equal to $20M, except firm fixed-priced contracts. The report must also include 
variance analyses and corrective action plans that integrate cost, schedule, and scope if 
variances exceed DOE-established reporting thresholds. Analyses of cost and schedule 
trends, financial status, and baseline change control activity, including the allocation of 
management reserve, potential problems, and critical issues will also be reported. 
Reporting by the contractor may be required earlier than CD-2 as specified by the 
Contracting Officer. 

3. For project contracts to be awarded as subcontracts by the contractor, the contractor must 
have a written Acquisition Plan that is appropriate for the requirement and dollar value of 
each subcontract and consistent with its contract’s provisions. The Acquisition Plan for a 
project contract to be awarded by the contractor is to be developed by a team of 
contractor employees including, at a minimum, the prospective Project Manager and 
Contract Negotiator. The Acquisition Plan must receive the concurrence of both the 
Federal Project Director and the DOE Contracting Officer. 
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4. Technical performance analyses and corrective action plans must be reported to DOE for 
variances to the project baseline objectives resulting from design reviews, component and 
system tests, and simulations. 

5. A critical path schedule and a project master schedule must be developed and maintained. 

6. Cost estimating must be an integral part of cost baseline including life cycle cost 
development and maintenance, budget request development, and estimates at completion. 

7. Project technical, cost, and schedule risks must be identified, quantified, and mitigated 
throughout the life of the project. Risks must be identified, evaluated, and mitigation 
strategies developed and implemented. 

8. An integrated contractor technical, cost, and schedule baseline must be developed and 
maintained using a contractor-level Change Control Board. 

9. A configuration management process must be established that controls changes to the 
physical configuration of project facilities, structures, systems, and components in 
compliance with ANSI/EIA-649, National Consensus Standard for Configuration 
Management. This process must also ensure that the configuration is in agreement with 
the performance objectives identified in the technical baseline and the approved quality 
assurance plan. 

10. A Value Management/Engineering process must be used that identifies high-cost project 
activities in order to realize a maximum return on investment through the use of systems 
engineering tradeoffs and functional analyses that identify alternate means of achieving 
the same function at a lower life cycle cost. 

11. A quality assurance program must be developed and implemented for the contract scope 
of work when the contractor’s requirements include DOE O 414.1C, Quality Assurance 
or 10 CFR 830 Subpart A, Quality Assurance Requirements (as applicable). 

12. An Integrated Safety Management system must be developed and implemented for the 
contract scope of work when the contractor is complying with the requirements of DEAR 
48 CFR 970.5223-1-, Integration of Environment, Safety and Health into Work Planning 
and Execution. 

13. Contractors performing design for projects must at a minimum conduct a Preliminary and 
Final Design Review, in accordance with the Project Execution Plan. For nuclear 
projects, the design review will include a focus on safety and security systems.  

14. High performance sustainable building principles must be applied to the siting, design, 
construction, and commissioning of new facilities and major renovations of existing 
facilities. 

15. For projects including Hazard Category 1, 2, and 3 nuclear facilities or for projects 
including major modifications thereto (as defined in 10 CFR Part 830), the requirements 
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in DOE-STD-1189, as amended, must be fully implemented. The following documents 
must be submitted:  Safety Design Strategy (CD-1), Conceptual Safety Design Report 
(CD-1), Preliminary Safety Design Report (CD-2), Preliminary Documented Safety 
Analysis (CD-3), and Documented Safety Analysis with Technical Safety Requirements 
(CD-4). For major modifications, the Conceptual Safety Design Report and the 
Preliminary Safety Design Report may either be separate documents or be subsumed 
within the Preliminary Documented Safety Analysis. 
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DEFINITIONS 
 
1. Acquisition Executive. The individual designated by the Secretary of Energy to integrate 

and unify the management system for a program portfolio of projects, and implement 
prescribed policies and practices. 

2. Acquisition Strategy. An acquisition strategy is a high-level business and technical 
management approach designed to achieve project objectives within specified resource 
constraints. It is the framework for planning, organizing, staffing, controlling, and leading 
a project. It provides a master schedule for activities essential for project success, and for 
formulating functional strategies and plans. 

3. Capital Assets. Capital assets are land, structures, equipment, intellectual property (e.g., 
software), and Information Technology used by the Federal government and having an 
estimated useful life of two or more years. Capital assets include environmental 
restoration (decontamination and decommissioning) of land to make useful leasehold 
improvements and land rights, and assets whose ownership is shared by the Federal 
Government with other entities. Capital assets may be acquired in different ways: 
purchase, construction, or manufacture; a lease-purchase or other capital lease (regardless 
of whether title has passed to the Federal Government); or exchange. This Order does not 
apply to land, structures, equipment, intellectual property (e.g., software), or Information 
Technology acquired by State and local governments or other entities through Financial 
Assistance (i.e., DOE grants and cooperative agreements), or to assets acquired under 
General Plant Projects for maintaining infrastructure at a site. 

4. Conceptual Design. The concept for meeting a mission need. The Conceptual Design 
process requires a mission need as an input. Concepts for meeting the need are explored 
and alternatives considered to arrive at a set of alternatives that are technically viable, 
affordable and sustainable. 

5. Configuration Management. The technical and administrative direction and surveillance 
actions taken to identify and document the functional and physical characteristics of a 
configuration item; to control changes to a configuration item and its characteristics; and 
to record and report change processing and implementation status. 

6. Contingency. Contingency is the portion of the project budget that is available for risk 
uncertainty within the project scope, but outside the scope of the contract. Contingency is 
budget that is not placed on the contract, and is included in the Total Project Cost. 

7. Construction Manager. The individual or firm responsible to DOE for supervision and 
administration of a construction project to ensure the construction contractor's 
compliance with construction project requirements.  

8. Contractor Requirements Document. A Contractor Requirements Document is the DOE 
document that identifies the requirements that the Prime Contractor’s project 
management system must satisfy (Attachment 2). 
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9. Critical Decision. A formal determination made by the Secretarial Acquisition 
Executive/Acquisition Executive at a specific point in a project’s life cycle that allows 
the project to proceed to the next phase or Critical Decision. 

10. Deviation. A deviation occurs when the current estimate of a performance, technical, 
scope, schedule, or cost parameter is not within the threshold values of the Performance 
Baseline for that parameter. It is handled as a deviation, not through the normal change 
control system. 

11. Directed Change. A change imposed on a project(s) that affects the project’s baseline. 
Example of directed changes include, but are not limited to (a) changes to approved 
budgets, or funding, and (b) changes resulting from DOE policy directives and regulatory 
or statutory requirements. 

12. Earned Value. Earned Value is the budgeted value of work actually accomplished in a 
given time. Simply defined, Earned Value represents the value of work accomplished 
during the period.  

13. Earned Value Management. Earned Value Management is a program and project 
management methodology of which organization, planning, progressing, tracking, 
management control, reporting, and communication are essential elements. 

14. External Independent Review. A project review conducted by individuals outside DOE. 
The Office of Engineering and Construction Management selects an appropriate 
contractor to perform these reviews. 

15. Final Design. Completion of the design effort and production of all the approved design 
documentation necessary to permit procurement, construction, testing, checkout, and 
turnover to proceed. Final design occurs between Critical Decision-2 and -3. 

16. Independent Cost Estimate. A “bottoms-up” documented, independent cost estimate that 
has the express purpose of serving as an analytical tool to validate, crosscheck, or analyze 
cost estimates developed by project proponents. 

17. Independent Cost Review. An essential project management tool used to analyze and 
validate an estimate of project costs by individuals having no direct responsibility for 
project performance. 

18. Independent Project Review. Independent Project Reviews are important project 
management tools and serve to verify the project’s mission, organization, development, 
processes, technical requirements, baselines, progress, etc. Independent Project Reviews 
are performed by reviewers from within or outside the Program, but having no 
association with the project being reviewed.  

19. Integrated Project Team. An Integrated Project Team is a cross-functional group of 
individuals organized for the specific purpose of delivering a project to an external or 
internal customer. 
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20. Integrated Safety Management. The application of the integrated safety management 
system to a project or activity. The fundamental premise of Integrated Safety 
Management is that accidents are preventable through early and close attention to safety, 
design, and operation, and with substantial stakeholder involvement in teams that plan 
and execute the project, based on appropriate standards. 

21. Key Performance Parameters. A vital characteristic of a project or facility mission. A 
characteristic, function, requirement, or design basis, that if changed, would have a major 
impact on the facility or system performance, scope, schedule, cost and/or risk, or the 
ability of an interfacing project to meet its mission requirements. Thus, a Key 
Performance Parameter may be a performance, design or interface requirement. 
Parameters that are appropriate for Key Performance Parameters are those that express 
performance in terms of accuracy, capacity, throughput, quantity, processing rate, purity, 
or others that define how well a system, facility or other project will perform. 

22. Life Cycle Costs. The sum total of the direct, indirect, recurring, nonrecurring, and other 
related costs incurred or estimated to be incurred in the design, development, production, 
operation, maintenance, support, long-term stewardship (if applicable), and final 
disposition of a project/system over its anticipated useful life span. Where system or 
project planning anticipates use of existing sites or facilities, restoration and 
refurbishment costs are included in the life cycle costs. 

23. Line Item. An appropriation by Congress for a specific effort, activity, or project. 

24. Long-Lead Procurement. Equipment or material that must be procured well in advance of 
the need for the materials because of long delivery times. 

25. Maintenance. Day-to-day work required to sustain property in a condition suitable for its 
designated purposes, including preventive, predictive, and corrective maintenance. 

26. Major System. A project with a Total Project Cost of greater than or equal to $750M or 
an Environmental Management Total Project Cost of $1B or designated by the Deputy 
Secretary. 

27. Management Reserve. An amount of the total contract budget withheld for management 
control purposes by the contractor. Management Reserve is not part of the Performance 
Measurement Baseline. 

28. Mission Need Statement. A concise document that details a mission requirement the 
Department cannot meet through nonmaterial method.  

29. Non-Major System. Any project with a Total Project Cost less than $750M or an 
Environmental Management Total Project Cost less than $1B. 

30. Performance Baseline. The collective key performance, scope, cost, and schedule 
parameters, which are defined for all projects. Performance Baseline includes the entire 
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project budget (total cost of the project including contingency) and represents DOE’s 
commitment to Congress. 

31. Performance Measurement Baseline. The Performance Measurement Baseline is the 
baseline that encompasses all project work packages and planning packages. The 
Performance Measurement Baseline provides a view from the bottom-up where work 
packages are summed within the Work Breakdown Structure. Management Reserve, 
contingency, profit, fee and similar cost items separately identified in the contract are not 
part of the Performance Measurement Baseline because no work is associated with those 
budgets. 

32. Project. A unique effort that supports a program mission having defined points for 
starting and ending, undertaken to create a product, facility, or system and containing 
interdependent activities planned to meet a common objective or mission. A project is a 
basic building block (in relation to a program) that is individually planned, approved, and 
managed. A project is not constrained to any specific element of the budget structure 
(e.g., operating expense, plant or capital equipment). Projects include planning and 
execution of construction, assembly, renovation, modification, environmental restoration, 
decontamination and decommissioning, large capital equipment, and technology 
development activities. Work that does not include the above elements, e.g., basic 
research, grants, ordinary repairs, maintenance, and operation of facilities are not 
considered projects. However, these activities can be managed as projects. 

33. Project Data Sheet. A generic term defining the document that contains summary project 
data and the justification required to include the entire project effort as a part of the 
Departmental budget. 

34. Project Engineering and Design. Design funds established for use on preliminary design, 
which are Operating Expense funds. Typically, Project Engineering and Design funds are 
used for preliminary and final design and related activities for design-bid-build strategies, 
and for preliminary design and related costs in design-build strategies. 

35. Risk Management. Effective risk management is an essential element of every project. 
The DOE risk management concept is based on the principles that risk management must 
be analytical, forward-looking, structured, informative, and continuous. Risk assessments 
should be performed as early as possible in the project life cycle and should identify 
critical technical, performance, schedule, and cost risks. Once risks are identified, sound 
risk mitigation strategies and actions should be developed and documented.  

36. System Engineering. A proven, disciplined approach that supports management in clearly 
defining the mission or problem; managing system functions and requirements; 
identifying and managing risk; establishing bases for informed decision-making; and, 
verifying products and services meet customer needs. The goal of the System 
Engineering process is to transform mission operational requirements into system 
architecture, performance parameters, and design details.  
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37. Total Project Cost. DOE has traditionally identified project costs in two categories: (1) 
Total Estimated Cost, and (2) Other Project Cost. The sum of the Total Estimated Cost 
and Other Project Costs make up the Total Project Cost.  

 Total Estimated Cost includes project costs incurred after CD-1 such as costs 
associated with the acquisition of land and land rights; engineering, design, and 
inspection; direct and indirect construction/fabrication; and the initial equipment 
necessary to place the plant or installation in operation. Total Estimated Cost may be 
funded as an operating or capital expense.  

 Other Project Costs include all project costs that are not identified as Total Estimated 
Cost costs. Generally, Other Project Costs are costs incurred during the Initiation and 
Definition Phases for planning, conceptual design, research and development, and 
during the Execution Phase for startup and operation. Other Project Costs are always 
operating funds. 

38. Value Management. Value Management is an organized effort directed at analyzing the 
functions of systems, equipment, facilities, services, and supplies for achieving the 
essential functions at the lowest life cycle cost consistent with required performance, 
quality, reliability, and safety. Value Management encompasses Value Engineering. 

39. Value Engineering. Value Engineering is a planned, detailed review/evaluation of a 
project to identify alternative approaches to providing the needed assets. 

40. Value Study. Value Study is an intensive review of requirements and the development of 
alternatives by the use of appropriate value techniques utilizing aspects of engineering, 
requirements analysis, the behavioral sciences, creativity, economic analysis, and the 
scientific method. 

41. Variance. A variance is a deviation from the approved scope, cost, or schedule 
performance. Variances must be tracked and reported. Variances should be mitigated 
through corrective actions and not eliminated through baseline change control unless 
valid rationale can be presented to justify a change in baseline. Baseline changes are 
submitted for changes in technical, work scope, funding, or directed changes. 
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SUBJECT: PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF 

CAPITAL ASSETS  

1. PURPOSE.  To transmit revised pages to DOE O 413.3A, Program and Project 
Management for the Acquisition of Capital Assets, dated 7-28-06. 

2. EXPLANATION OF CHANGES.  To incorporate the requirements of DOE-STD-1189-
2008, Integration of Safety into the Design Process, mandatory for Hazard Category 1, 2 
and 3 nuclear facilities into the directive.   

3. LOCATION OF CHANGES. 

Pages Paragraphs  

2 3a, 3c(1) and 4 

11-13 and 15-17 Table 2 

28 5k(4) 

36-37 6c(13) 

40 6i and 6i(2) 

41 6i(5) 

45 6q(8) 

47 7x 

Attachment 1 All 

Attachment 2, page 2-3 12 and 15 

After filing the attached pages, this transmittal may be discarded. 

BY ORDER OF THE SECRETARY OF ENERGY: 
 
 JEFFREY F. KUPFER 
 Acting Deputy Secretary 
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